



GOVERNMENT OF ASSAM

OFFICE OF THE DISTRICT COMMISSIONER:.....BARPETA

Address:  
Ward No-5, P.O- Barpeta, P.S- Barpeta  
Pin -781301

Contact details:  
Ph No-03665-252129  
Email: [dc-barpeta@nic.in](mailto:dc-barpeta@nic.in)

**DDC Minutes of Meeting**

Subject	Minutes of the District Development Committee Meeting for the month of <b>May, 2025</b>
Date & Time	<b>27/05/2025 at 11:00 P.M.</b>
Venue	Conference Hall of District Commissioner's Office, Barpeta
Participants	Annexure-1.1

The meeting was chaired by Shri Sanjeev Kumar Sharma, ACS, District Development Commissioner, Barpeta. At the very outset, the Chairman welcomed all the members present in the meeting and explained briefly about the agenda of the meeting. The decisions of the meeting are as follows:-

**Category-A: Department Specific**

Administrative Department	Scheme/ Project/ Programme	Decision/Action to be taken	Agency responsible & Time line												
1. Food, Public distribution & Consumer Affairs	National Food Security Act, 2013	The Dy. Director, FPD&CA, Barpeta informed that under NFSA, 13 AAY beneficiaries were provided 35 kg of rice per family and priority House beneficiaries were provided 5 kg of rice per member. For the month of May 2025: <table border="1"> <tr> <td>RC AAY</td> <td>29659</td> <td>Population</td> <td>98279</td> </tr> <tr> <td>RC PHH</td> <td>285272</td> <td>Population</td> <td>98279</td> </tr> <tr> <td>RC AAY+ PHH</td> <td>314931</td> <td>Population AAY+PHH</td> <td>1163865</td> </tr> </table> Total Allotment for the month of May/25 = 63660.00 Qntls Total ePOS transaction for the month of May/25 = 62316.10Qntls Total ePOS Transaction for the month of May/25= 97.89 %	RC AAY	29659	Population	98279	RC PHH	285272	Population	98279	RC AAY+ PHH	314931	Population AAY+PHH	1163865	The Deputy Director, I/c FPD&CA, Barpeta informed that 3 months allocation of rice have been received in view of ensuing monsoon season under NFSA and distribution is going on. He also intimated that masoor dal, sugar and salt will be distributed through FP shop from October 2025 and assessment for requirement is going on.  <b>Action :</b> <b>Deputy Director, I/c FPD&amp;CA, Barpeta</b>
	RC AAY	29659	Population	98279											
	RC PHH	285272	Population	98279											
	RC AAY+ PHH	314931	Population AAY+PHH	1163865											
	Fair Price Shop Automation under NFSA	The Deputy Director, I/c FPD&CA, Barpeta intimated that 1498 nos of FP shops i.e. 100% have been automated under NFSA.													
	Consumer Awareness Activities	Awareness programme were organized at GPSS level throughout the district from 1 <sup>st</sup> to 10 <sup>th</sup> of every month to create awareness among the consumers regarding Anna Sewa Din as informed by the dept.													
AAMAR DUKAN	The concerned dept informed that currently there are 77AamarDukan in Barpeta district and proposal for 3 nos. AamarDukanof have been approved for the financial year 2024-25.														
SamabaiSabalikaran	Financial assistance under SamabaiSabalikaranYojana (SSY) received till April/2025 as informed by the dept.														
End-to-End Computerization	The concerned dept informed that Tier I ( FCI to GPSS) and Tier II( GPSS to FPS) allotment and distribution process has been computerized														
2. Animal Husbandry & Veterinary	RashtriyaGokul Mission (RGM) / Nationwide Artificial Insemination Programme (NAIP)	The District Animal Husbandry & Veterinary Officer informed that the Target for Barpeta district is 84305.  In April 2025, cumulative artificial insemination done is 5161 nos. (Achievement = 6.12%)	District AH&V Officer, Barpeta												
	ESVHD-MVU (under LHDCP)	5 nos. of MVU are providing the door step service and 5 nos. of animals are treated daily per MVU as stated by the DistVety Officer. He also intimated that vaccination program for cows has from April 2025 and vaccination program for goats has started from May 2025.  The concerned Deptt. informed the following in connection with the said scheme:- 1. No. of MVUs in service – 5 nos. 2. No. of Veterinarians – 5 nos. 3. No. of Para-Veterinarians – 5 nos. 4. No. of surgical cases attended – 35 5. No. of gynecological cases attended – 31 nos. 6. No. of MVUs utilized for health camps/awareness camps – 4 nos. 7. No. of MVUs utilized for extending veterinary services to stray animals – 2 nos 8. No. of cases attended by MVUs at farmers doorsteps – 1344 nos. 9. No. of livestock owners provided services – 450 nos.													

	NADCP, CSFCP, PPREP (under LHDCP)	<p>The District Animal Husbandry &amp; Veterinary Officer informed that under LHDCP the following vaccines are provided for eradication of FMD and Brucellosis:</p> <table border="1" data-bbox="544 195 1307 403"> <thead> <tr> <th>Name of vaccine</th> <th>Received Dose</th> <th>Vaccination done</th> <th>Achievement %</th> </tr> </thead> <tbody> <tr> <td>FMD Rd.5 (Started from 21-04-2025 )</td> <td>226950</td> <td>45390</td> <td>20 %</td> </tr> <tr> <td>PPR-EP Rd. 2 (Started from 15-05-2025 )</td> <td>93800</td> <td>10318</td> <td>11 %</td> </tr> </tbody> </table>	Name of vaccine	Received Dose	Vaccination done	Achievement %	FMD Rd.5 (Started from 21-04-2025 )	226950	45390	20 %	PPR-EP Rd. 2 (Started from 15-05-2025 )	93800	10318	11 %																				
Name of vaccine	Received Dose	Vaccination done	Achievement %																															
FMD Rd.5 (Started from 21-04-2025 )	226950	45390	20 %																															
PPR-EP Rd. 2 (Started from 15-05-2025 )	93800	10318	11 %																															
	Livestock Census	As informed by the District Animal Husbandry & Veterinary Officer, the 21 <sup>st</sup> Livestock Census has been completed on 31 <sup>st</sup> March, 2025 in 700 different villages and wards in Barpeta district.																																
3. Environment & Forest	Raising People's Nurseries / Plantation of Medicinal & Aromatic Plants - SOPD	50% of fund received during the year 2022-23 & advance works are done. Rest of fund yet to be received for creation etc. works for People's Nursery.	The Range Officer, DFO (T) NK Division Rangia intimated that revenue collection for the FY 2024-25 is Rs. 7.75cr in respect of Barpeta district, which is highest in the State.																															
4. Fishery Department	Pradhan Mantri Matsya Sampada Yojana (PMMSY)	<p>Under Pradhan Mantri Matsya Sampada Yojana (PMMSY) following works are going on-</p> <table border="1" data-bbox="544 898 1307 1288"> <thead> <tr> <th>Year</th> <th>Name of the activity</th> <th>Target received</th> <th>Physical Progress (in %)</th> <th>Financial Progress (in %)</th> </tr> </thead> <tbody> <tr> <td rowspan="4">2023-24</td> <td>New Rearing Pond</td> <td>6.00 ha</td> <td>88%</td> <td>74%</td> </tr> <tr> <td>New Pond Construction</td> <td>10.00 ha</td> <td>90%</td> <td>72%</td> </tr> <tr> <td>Fish Hatchery</td> <td>1 No.</td> <td>100%</td> <td>98%</td> </tr> <tr> <td>Fish Feed Mill</td> <td>1 No.</td> <td>30%</td> <td>4 %</td> </tr> <tr> <td rowspan="2">2024-25</td> <td>New Rearing Pond</td> <td>7.00 ha</td> <td>9 %</td> <td>9 %</td> </tr> <tr> <td>Livelihood support to fishers</td> <td>700 nos.</td> <td>38 %</td> <td>38 %</td> </tr> </tbody> </table>	Year	Name of the activity	Target received	Physical Progress (in %)	Financial Progress (in %)	2023-24	New Rearing Pond	6.00 ha	88%	74%	New Pond Construction	10.00 ha	90%	72%	Fish Hatchery	1 No.	100%	98%	Fish Feed Mill	1 No.	30%	4 %	2024-25	New Rearing Pond	7.00 ha	9 %	9 %	Livelihood support to fishers	700 nos.	38 %	38 %	<p>The DFDO, Barpeta intimated that Howly fish market constructed under NFDB 2017-18 completed 2 years back but till today not used by the Howly Bazar Committee resulting in spoil of Govt property. In this regard the DDC instructed the DFDO to consult the matter with EO, Howly MB to sort out the issue immediately.</p> <p><b>Action: EO, Howly MB &amp; DFDO, Barpeta</b></p>
Year	Name of the activity	Target received	Physical Progress (in %)	Financial Progress (in %)																														
2023-24	New Rearing Pond	6.00 ha	88%	74%																														
	New Pond Construction	10.00 ha	90%	72%																														
	Fish Hatchery	1 No.	100%	98%																														
	Fish Feed Mill	1 No.	30%	4 %																														
2024-25	New Rearing Pond	7.00 ha	9 %	9 %																														
	Livelihood support to fishers	700 nos.	38 %	38 %																														
	APART	<p>As informed, under this scheme, following works are physically completed but funds yet to receive from the PD, ATMA:</p> <table border="1" data-bbox="544 1575 1307 1835"> <thead> <tr> <th>Name of the work</th> <th>Year</th> <th>Target received (in ha.)</th> <th>Total beneficiary (in nos.)</th> <th>Physical Progress (in %)</th> </tr> </thead> <tbody> <tr> <td>Carp Poly Culture</td> <td rowspan="3">2023-24</td> <td>5.00</td> <td>15</td> <td>100%</td> </tr> <tr> <td>High Yielding varieties of fish seed rearing</td> <td>6.00</td> <td>24</td> <td>100%</td> </tr> <tr> <td>Paddy cum fish demonstration</td> <td>20.00</td> <td>43</td> <td>100%</td> </tr> </tbody> </table>	Name of the work	Year	Target received (in ha.)	Total beneficiary (in nos.)	Physical Progress (in %)	Carp Poly Culture	2023-24	5.00	15	100%	High Yielding varieties of fish seed rearing	6.00	24	100%	Paddy cum fish demonstration	20.00	43	100%	<p><b>Action: FD, ATMA &amp; DFDO, Barpeta.</b></p>													
Name of the work	Year	Target received (in ha.)	Total beneficiary (in nos.)	Physical Progress (in %)																														
Carp Poly Culture	2023-24	5.00	15	100%																														
High Yielding varieties of fish seed rearing		6.00	24	100%																														
Paddy cum fish demonstration		20.00	43	100%																														
	Sustainable Wetland and Integrated Fisheries Transformation (SWIFT) Project funded by ADB	The DFDO informed that 1no. of beel under Patbaushi Satra has been identified for the scheme. However, NOC for the rest of the beels yet receive from the Circle Officers of Baghbar, Sarthebari and Kalgachia. In this regard, The Chairman instructed the DFDO to write a letter to the DDC, Barpeta to take up the matter from the DC Office.	<p><b>Action: C.O. concerned &amp; DFDO, Barpeta.</b></p>																															
5. Industries, Commerce & Public Enterprises Department	<p>PMEGP (FY: 2024-25)</p> <p>PMFME (FY: 2024-25)</p>	<p>The AGM, DI&amp;CC, Barpeta submitted the physical and financial progress of the PMEGP for the FY 2024-25 as follows:</p> <table border="1" data-bbox="544 2174 1307 2330"> <thead> <tr> <th>FY</th> <th>Physical Target</th> <th>Financial Target</th> <th>Physical Achievement</th> <th>Financial Achievement</th> </tr> </thead> <tbody> <tr> <td>2024-25</td> <td>90 nos.</td> <td>246.51 Lakhs</td> <td>108 nos.</td> <td>283.31 lakhs</td> </tr> </tbody> </table> <p>The AGM, DI&amp;CC, Barpeta submitted the physical and financial progress of the PMFME for the FY 2024-25 &amp; 2025-26 as follows:</p> <table border="1" data-bbox="544 2408 1307 2531"> <thead> <tr> <th>FY</th> <th>Physical Target</th> <th>Physical Achievement</th> <th>Financial Achievement</th> </tr> </thead> <tbody> <tr> <td>2024-25</td> <td>54 nos.</td> <td>54 nos.</td> <td>228.36 Lakhs</td> </tr> <tr> <td>2025-26</td> <td>191 nos</td> <td>3 nos.</td> <td>3.66 Lakhs</td> </tr> </tbody> </table>	FY	Physical Target	Financial Target	Physical Achievement	Financial Achievement	2024-25	90 nos.	246.51 Lakhs	108 nos.	283.31 lakhs	FY	Physical Target	Physical Achievement	Financial Achievement	2024-25	54 nos.	54 nos.	228.36 Lakhs	2025-26	191 nos	3 nos.	3.66 Lakhs	<p>The AGM, DI&amp;CC, Barpeta intimated that Industry Deptt., Barpeta has taken an initiative to setup a marketing hub at their old office building near DRDA, Barpeta. Currently it is operational with 16 nos. of private and</p>									
FY	Physical Target	Financial Target	Physical Achievement	Financial Achievement																														
2024-25	90 nos.	246.51 Lakhs	108 nos.	283.31 lakhs																														
FY	Physical Target	Physical Achievement	Financial Achievement																															
2024-25	54 nos.	54 nos.	228.36 Lakhs																															
2025-26	191 nos	3 nos.	3.66 Lakhs																															

	CMAAA	The AGM, DI&CC Barpeta intimated the progress of CMAAA as follows: <table border="1"> <tr> <th>FY</th> <th>Application received</th> <th>Beneficiaries selected</th> <th>1<sup>st</sup> and 2<sup>nd</sup> Tranche received</th> </tr> <tr> <td>CMAAA 1.0 (2023-24)</td> <td></td> <td>812 nos.</td> <td>803 nos.</td> </tr> <tr> <td>CMAAA 2.0 (2024-25)</td> <td>3831</td> <td>Interview process is going on for 3807 candidates</td> <td>N/A</td> </tr> </table>	FY	Application received	Beneficiaries selected	1 <sup>st</sup> and 2 <sup>nd</sup> Tranche received	CMAAA 1.0 (2023-24)		812 nos.	803 nos.	CMAAA 2.0 (2024-25)	3831	Interview process is going on for 3807 candidates	N/A	cooperative stalls named as "Barpeta Hub".													
	FY	Application received	Beneficiaries selected	1 <sup>st</sup> and 2 <sup>nd</sup> Tranche received																								
	CMAAA 1.0 (2023-24)		812 nos.	803 nos.																								
	CMAAA 2.0 (2024-25)	3831	Interview process is going on for 3807 candidates	N/A																								
	Udyam Registration (MSME)	The AGM, DI&CC Barpeta intimated the details of Udyam Registration in respect of Barpeta district as follows: <table border="1"> <tr> <th>FY</th> <th>Micro</th> <th>Small</th> <th>Medium</th> <th>Total</th> </tr> <tr> <td>2020-21 to 2025-26</td> <td>32766</td> <td>30</td> <td>0</td> <td>32796</td> </tr> </table> <p>The AGM, DI&amp;CC Barpeta was instructed to submit details of MSME registration under Udyam at the earliest.</p>	FY	Micro	Small	Medium	Total	2020-21 to 2025-26	32766	30	0	32796																
	FY	Micro	Small	Medium	Total																							
	2020-21 to 2025-26	32766	30	0	32796																							
NEIDS-2017 (FY: 2024-25)	New Claims Submitted – 03 Nos. (Claims are under process)																											
HP-2019 (EC) (FY: 2024-25)	Total no. application that has been received is 1 (one) which is further recommended as well.																											
Assam Cane and Bamboo Policy, 2019 (FY: 2024-25)	Currently no ongoing scheme under Barpeta District momentarily. New proposal will be initiated soon.																											
PM Vishwakarma (FY: 2024-25)	The concerned authority informed that the Min-MSME has restricted the no. of trades to 5Nos. <table border="1"> <tr> <th>FY</th> <th>Applications Received</th> <th>Level – 1</th> <th>Level – 2</th> </tr> <tr> <td>2024-25</td> <td>676 Nos.</td> <td>409 Nos.</td> <td>211 Nos.</td> </tr> </table>	FY	Applications Received	Level – 1	Level – 2	2024-25	676 Nos.	409 Nos.	211 Nos.																			
FY	Applications Received	Level – 1	Level – 2																									
2024-25	676 Nos.	409 Nos.	211 Nos.																									
6. Information Technology Department	e-District	Total 15 nos. of Citizen Centric Services are being provided under e-district project in Barpeta district. <ul style="list-style-type: none"> <li>Application status till date—</li> <li>➤ Total application received= 6,63,880 nos.</li> <li>➤ Total application disposed= 6,56,977 nos.</li> <li>➤ Total application pending/inprogress= 5709 nos.</li> <li>➤ Disposal percentage = 98.96%</li> </ul>	IT dept., DC Office, Barpeta																									
	ASWAN	As informed, 160 PoPs of ASWAN are used by the e-district project and ASWAN is currently working on the ASWAN 2.0. There are 9 nos. of ASWAN PoPs in Barpeta district.																										
7. Irrigation Department	Irrigation Census	6 <sup>th</sup> minor irrigation census 2017-18 and 1 <sup>st</sup> water bodies census 2017-18 works have been completed.	The Executive Engineer, Irrigation Barpeta informed that divisions of Irrigation Department have been reorganized in line of the delimitation of LAC's. As a result the number of divisions has been reduced from three to two. The divisions are given below:  1. Bhawanipur-Sorbhog-Pakabetbari Division  2. Barpeta-Chenga-Mandia Division																									
	SOPD-G	<b>Bhawanipur-Sorbhog-Pakabetbari Irrigation Division:</b> <table border="1"> <thead> <tr> <th>Name of Scheme</th> <th>Physical Target</th> <th>Financial Target</th> <th>Physical Achievement</th> <th>Financial Achievement</th> </tr> </thead> <tbody> <tr> <td>Installation of Solar and Electrically Operated Hybrid Tube well Scheme (3 Points) at Sorbhog LAC under SOPD-G for the year 2022-23.</td> <td>100%</td> <td>100%</td> <td>100%</td> <td>100%</td> </tr> <tr> <td>Installation of PeragaonPathar Solar Powered MDTW (2 Points) Irrigation Scheme under SOPD-G for the year 2023-24.</td> <td>100%</td> <td>100%</td> <td>80%</td> <td>Nil</td> </tr> <tr> <td>Installation of BilashiparaPathar Solar Powered MDTW (1 Point) Irrigation Scheme under SOPD-G for the year 2023-24.</td> <td>100%</td> <td>100%</td> <td>38%</td> <td>Nil</td> </tr> <tr> <td>Installation of Solar Powered STW Scheme (Five Points) at 40-Sorbhog LAC under SOPD-G for</td> <td>100%</td> <td>100%</td> <td>90%</td> <td>Nil</td> </tr> </tbody> </table>		Name of Scheme	Physical Target	Financial Target	Physical Achievement	Financial Achievement	Installation of Solar and Electrically Operated Hybrid Tube well Scheme (3 Points) at Sorbhog LAC under SOPD-G for the year 2022-23.	100%	100%	100%	100%	Installation of PeragaonPathar Solar Powered MDTW (2 Points) Irrigation Scheme under SOPD-G for the year 2023-24.	100%	100%	80%	Nil	Installation of BilashiparaPathar Solar Powered MDTW (1 Point) Irrigation Scheme under SOPD-G for the year 2023-24.	100%	100%	38%	Nil	Installation of Solar Powered STW Scheme (Five Points) at 40-Sorbhog LAC under SOPD-G for	100%	100%	90%	Nil
	Name of Scheme	Physical Target		Financial Target	Physical Achievement	Financial Achievement																						
	Installation of Solar and Electrically Operated Hybrid Tube well Scheme (3 Points) at Sorbhog LAC under SOPD-G for the year 2022-23.	100%		100%	100%	100%																						
	Installation of PeragaonPathar Solar Powered MDTW (2 Points) Irrigation Scheme under SOPD-G for the year 2023-24.	100%		100%	80%	Nil																						
Installation of BilashiparaPathar Solar Powered MDTW (1 Point) Irrigation Scheme under SOPD-G for the year 2023-24.	100%	100%	38%	Nil																								
Installation of Solar Powered STW Scheme (Five Points) at 40-Sorbhog LAC under SOPD-G for	100%	100%	90%	Nil																								

the year 2024-25.				
Installation of Kamargaon (2Points) Solar Powered Tube Well Scheme under Sorbhog LAC under SOPD-G for the year 2024-25	100%	100%	Nil	Nil

**Barpeta-Mandia-Chenga Irrigation Division**

Name of Scheme	Physical Target	Financial Target	Physical Achievement	Financial Achievement
Installation of Solar & Electrically Operated Hybrid Tube well scheme (3 points) at Baghbar LAC under SOPD-G for the year 2022-2023	100%	100%	100%	100%
Installation of Solar & Electrically operated Hybrid Tube Well Scheme (3 points) at Barpeta LAC under SOPD-G for the year 2022-23	100%	100%	94%	66%
Installation of Solar Powered MDTW (1 Point) Irrigation Scheme at village Palhazi&Bheraldi of Barpeta LAC under SOPD-G for the year 2023-24	100%	100%	100%	NIL
Installation of Solar Powered MDTW (Point No.1) Irrigation Scheme at village Bheraldi of Barpeta LAC under SOPD-G for the year 2024-25	100%	100%	NIL	NIL
Installation of Solar Powered MDTW (Point No.2) Irrigation Scheme at village Palhazi of Barpeta LAC under SOPD-G for the year 2024-25	100%	100%	NIL	NIL
Installation of Solar Shallow Tube Well Scheme (2 points) at village GaremariPathar under Barpeta LAC in Barpeta District under SOPD-G for the year 2024-25	100%	100%	NIL	NIL
Installation of Solar Shallow Tube Well Scheme (2 points) at village GaremariGaon under Barpeta LAC in Barpeta District under SOPD-G for the year 2024-25	100%	100%	NIL	NIL
Installation of 6 (Six) Points MDTW Scheme at Barpeta LAC under SCSP for the year 2024-25	100%	100%	NIL	NIL

NABARD (RIDF)

**Bhawanipur-Sorbhog-Pakabthari Irrigation Division:**

Name of Scheme	Physical	Financial	Physical Achieve	Financial Achieve
----------------	----------	-----------	------------------	-------------------

			Target	Target	ment	ment			
		Nichuka MDTW (3 Points) Irrigation Scheme under RIDF XXVIII (NABARD) for the year 2022-23.	100 %	100 %	100%	95%			
		Gellepara MDTW (3 Points) Irrigation Scheme under RIDF XXVIII (NABARD) for the year 2022-23.	100 %	100 %	100%	95%			
		Construction of 3 nos of Solar Powered MDTW Schemes at 40-Sorbhog LAC under RIDF-XXX (NABARD) for the year 2024-25 (Puthimari, AhomPathar and Rampur Pt.)	100 %	100 %	75%	Nil			
		<b>Barpeta-Mandia-Chenga Irrigation Division</b>							
			Physical Target	Financial Target	Physical Achievement	Financial Achievement			
		Currently there are no ongoing Schemes under these programme under Barpeta-Mandia-Chenga Irrigation Division.							
8. Power Department	AIIB 1st Phase	The AGM, APDCL, Barpeta has intimated the progress of the AIIB 1 <sup>st</sup> phase as follows:						GM,APDCL, Barpeta	
		<b>Name of work</b>	<b>LOA Amount (Rs. In Cr)</b>	<b>Date of Completion</b>	<b>Physical Progress</b>				
		Construction, Testing and Commissioning of 4 no. New 33/11 kV Sub-station.	28.02	17/12/23	96%				
	AIIB 2nd Phase	The AGM, APDCL, Barpeta has intimated the progress of the AIIB 2 <sup>nd</sup> phase as follows:							
		<b>Name of work</b>	<b>LOA Amount (Rs. In Cr)</b>	<b>Date of Completion</b>	<b>Physical Progress</b>				
		Construction of 7 no. new 33/11kV Sub-station.	77.50	22-11-2024	92%				
	RDSS (HVDS Loss reduction)	The AGM, APDCL, Barpeta has intimated the progress of the RDSS (HVDS Loss reduction) as follows:							
		<b>Name of work</b>	<b>LOA Amount (Rs. In Cr)</b>	<b>Date of Completion</b>	<b>Physical Progress</b>				
		Construction of new 11 kV line along with installation of 25, 63, 100, 250 kVA DTR &Reconductoring of 11 KV feeder with MVCC/ACSR Recon conductor for HVDS work under RDSS	20.67	23-12-2024	99%				

	AIIB (HVDS Loss reduction)	<p>The AGM, APDCL, Barpeta has intimated the progress of AIIB (HVDS Loss reduction) as follows:</p> <table border="1" data-bbox="544 255 1258 716"> <thead> <tr> <th>Name of work</th> <th>LOA Amount (Rs. In Cr)</th> <th>Date of Completion</th> <th>Physical Progress</th> </tr> </thead> <tbody> <tr> <td>Construction of HVDS with 11 kV line and LT network for loss reduction in Barpeta Electrical Circle under AIIB</td> <td>25.5</td> <td>26/4/25</td> <td>58%</td> </tr> </tbody> </table>	Name of work	LOA Amount (Rs. In Cr)	Date of Completion	Physical Progress	Construction of HVDS with 11 kV line and LT network for loss reduction in Barpeta Electrical Circle under AIIB	25.5	26/4/25	58%													
Name of work	LOA Amount (Rs. In Cr)	Date of Completion	Physical Progress																				
Construction of HVDS with 11 kV line and LT network for loss reduction in Barpeta Electrical Circle under AIIB	25.5	26/4/25	58%																				
9. Public Health Engineering Department	JJM	<p>The E.E., PHE, Barpeta has submitted the monthly progress report of JJM as follows:</p> <table border="1" data-bbox="544 872 1291 1236"> <thead> <tr> <th>Name of scheme</th> <th>Number of works sanctioned in the FY 2021-22, 2022-23</th> <th>Completed</th> <th>Ongoing</th> <th>Not Started</th> </tr> </thead> <tbody> <tr> <td>JJM (New)</td> <td>649</td> <td>400</td> <td>249</td> <td>0</td> </tr> <tr> <td>JJM (Retrofitting)</td> <td>141</td> <td>115</td> <td>26</td> <td>0</td> </tr> <tr> <td>JJM (New + Retrofitting)</td> <td>790</td> <td>515</td> <td>275</td> <td>0</td> </tr> </tbody> </table>	Name of scheme	Number of works sanctioned in the FY 2021-22, 2022-23	Completed	Ongoing	Not Started	JJM (New)	649	400	249	0	JJM (Retrofitting)	141	115	26	0	JJM (New + Retrofitting)	790	515	275	0	<p>The E.E., PHE, Barpeta has said that some issue with PWD roads in connection with the laying of pipes as well as widening of roads. But the matter could not be discussed due to absence of E.E. PWD Roads.</p> <p>The Dist. Dev. Commissioner emphasized that HOD of each Deptt. must henceforth be present in the DDC Meeting to sort out the Inter-Departmental issues as the DDC meeting is the suitable forum.</p> <p><b>Action: E.E. PWD Roads &amp; E.E., PHE, Barpeta</b></p>
Name of scheme	Number of works sanctioned in the FY 2021-22, 2022-23	Completed	Ongoing	Not Started																			
JJM (New)	649	400	249	0																			
JJM (Retrofitting)	141	115	26	0																			
JJM (New + Retrofitting)	790	515	275	0																			
10. PWD Building & NH Department	Swachh Bharat Mission - Gramin, Assam	<p>The E.E., PHE, Barpeta has submitted the monthly progress report of SBM-G as follows:</p> <table border="1" data-bbox="544 1367 1291 1835"> <thead> <tr> <th>Name of scheme</th> <th>Number of works sanctioned in the FY 2021-22, 2022-23</th> <th>Completed</th> <th>Ongoing</th> <th>Not Started</th> </tr> </thead> <tbody> <tr> <td>SBM-G (Pipe Composting Unit)</td> <td>293</td> <td>64</td> <td>58</td> <td>171</td> </tr> <tr> <td>End of Drainage Treatment Plant</td> <td>3</td> <td>0</td> <td>0</td> <td>3</td> </tr> <tr> <td>Community Toilet at Health Centre</td> <td>92</td> <td>0</td> <td>0</td> <td>92</td> </tr> </tbody> </table>	Name of scheme	Number of works sanctioned in the FY 2021-22, 2022-23	Completed	Ongoing	Not Started	SBM-G (Pipe Composting Unit)	293	64	58	171	End of Drainage Treatment Plant	3	0	0	3	Community Toilet at Health Centre	92	0	0	92	<p>The DDC, Barpeta expressed his displeasure for frequent absence of the E.E., PWD Building and viewed seriously. The DDC instructed T &amp; D Branch to issue a notice to all HoDs to attend regularly in the DDC meeting and not to send subordinate Officers/Officials as they are unable to give proper answer in the meeting.</p>
Name of scheme	Number of works sanctioned in the FY 2021-22, 2022-23	Completed	Ongoing	Not Started																			
SBM-G (Pipe Composting Unit)	293	64	58	171																			
End of Drainage Treatment Plant	3	0	0	3																			
Community Toilet at Health Centre	92	0	0	92																			
	Admin Dept	<table border="1" data-bbox="267 1874 1291 2486"> <thead> <tr> <th>Admin Dept</th> <th>Name of Scheme</th> <th>Number of works sanctioned in the current year</th> <th>Progress of Work in %</th> </tr> </thead> <tbody> <tr> <td>General Admin Deptt. (SOPD)</td> <td>Construction of Proposed Circuit House at Barpeta</td> <td>1 No</td> <td>45%</td> </tr> <tr> <td>Director of Sports (SOPD)</td> <td>Constn of 400 m running track, indoor stadium, pavillion, gallery and Earth filling of raising low site at Sorbhog Stadium under Sorbhog LAC, Barpeta (2023-24) Ph-I</td> <td>1 No.</td> <td>80%</td> </tr> <tr> <td>Polytechnic (SOPD)</td> <td>Constn of brick boundary wall with iron gate etc. at Barpeta Polytechnic</td> <td>1 No.</td> <td>80%</td> </tr> </tbody> </table>	Admin Dept	Name of Scheme	Number of works sanctioned in the current year	Progress of Work in %	General Admin Deptt. (SOPD)	Construction of Proposed Circuit House at Barpeta	1 No	45%	Director of Sports (SOPD)	Constn of 400 m running track, indoor stadium, pavillion, gallery and Earth filling of raising low site at Sorbhog Stadium under Sorbhog LAC, Barpeta (2023-24) Ph-I	1 No.	80%	Polytechnic (SOPD)	Constn of brick boundary wall with iron gate etc. at Barpeta Polytechnic	1 No.	80%					
Admin Dept	Name of Scheme	Number of works sanctioned in the current year	Progress of Work in %																				
General Admin Deptt. (SOPD)	Construction of Proposed Circuit House at Barpeta	1 No	45%																				
Director of Sports (SOPD)	Constn of 400 m running track, indoor stadium, pavillion, gallery and Earth filling of raising low site at Sorbhog Stadium under Sorbhog LAC, Barpeta (2023-24) Ph-I	1 No.	80%																				
Polytechnic (SOPD)	Constn of brick boundary wall with iron gate etc. at Barpeta Polytechnic	1 No.	80%																				

	Pt-II under SOPD-G (2024-25)			Action: All HoDs, Barpeta
Court (CSS/SPOD)	Constn of vulnerable witness disposition centre on 1 <sup>st</sup> floor of the under construction ADR Building, Barpeta	1 No.	44%	
FAAMCH (SOPD)	Constn of Principal quarter at FAAMCH	1 No.	50%	
	Constn of vertical extension of boys hostel at FAAMCH	1 No.	35%	
	Constn of vertical extension of girls hostel at FAAMCH	1 No.	10%	
	Facelift painting of college, hospital building at FAAMCH	1 No.	5%	
NESIDS (CSS)	Transformation of 50 nos. of schools of the state as Centre of Excellence in Assam under NESIDS OTRI 4 (II) Sarthebari HS School at Barpeta district on Engineering procurement and construction (EPC) Mode – III (Group –III)	1 No.	38%	
Budget Speech announcements for the year 2022-23 under Sankardeva Spiritual Circuit (SOPD)	Development of MahapurushSrimantaSankardeva and Damodardeva Than at Patbausi, Barpeta	1 No.	20%	
	Construction and restoration of ChunpuraSatra at Barpeta	1 No.	20%	
	Construction and restoration of KamarkuchiSatra at Barpeta	1 No.	3%	
	Construction and restoration of Sri SriManohar/Kapla at Barpeta	1 No.	3%	

Admin Dept	Name of Scheme	Number of works sanctioned in the previous year	Progress of Work in %
PMJKV (CSS)	Constn of Model Residential School at Barpeta (Kalgachia), (MRS-8)	1 No.	100%
RUSA (CSS)	Establishment of Model Degree College in Assam under RUSA 2.0 (in Barpeta district) at Baghbar	1 No.	90%
NIDA (SOPD)	Constn of 9 nos. of new Model Women College in the state of Assam at Chenga, Barpeta	1 No.	88%

TATA (SOPD)	Upgradation of Govt Polytechnic Institution and ITI in Assam as Centre of Excellence (Constn of workshop and technical lab at 61 nos of ITI/ Polytechnics of Assam) (Package No ITI/Poly/2022/16)(Govt Industrial Training Institute and Barpeta Polytechnic)	1 No.	Polytechnic – 98%  ITI – 97%
	Upgradation of Govt Polytechnic Institution and ITI in Assam as Centre of Excellence (Constn of workshop and technical lab at 61 nos of ITI/ Polytechnics of Assam) (Package No ITI/Poly/2022/16)(Govt Industrial Training Institute and Barpeta Polytechnic)	1 No.	Polytechnic – 96%  ITI – 96%
Director of Medical Education (SOPD)	Constn of staff quarter Grade 4 RCC building (Vertical extension 1 <sup>st</sup> floor, 2 <sup>nd</sup> floor and 3 <sup>rd</sup> floor) at FAAMCH, Barpeta under TNEIF Pkg No. TNEIF-FAAMCH3	1 No.	100%
	Constn of 100 bedded maternity and child health wing at FAAMCH	1 No	100%
PNRD (SOPD)	Constn of block office building at Pakabetbari Dev. Block under SOPD 2019-20	1 No.	88%
Director of Sports (SOPD)	Constn of Mini Stadium at Ram Rai Stadium under 43-No Barpeta LAC	1 No.	100%
	Constn of Mini Stadium at Dhemcharpathar playfield under 41-No Bhawanipur LAC	1 No.	76%
Tea Garden (SOPD)	Jagannath Community and Skill Centre at Fatemabad TE Under Sarbhog LAC	1 No.	70%
Signature Project (SOPD)	Constn of Chain of hostel for working men and women at Baghbar LAC in BarpetaDist	1 No.	34%
Directorate of Museum (SOPD)	Earthwork and site development work at Barpeta Museum	1 No	77%

The Inspector of Schools raised a matter of water seepage from the roof slab which was constructed under supervision of PWD Building, Barpeta. The DDC asked the A.E., PWD Building to visit the site and take immediate measures accordingly.

**Action: EE & AE, PWD Building, Barpeta**

11. PWD Roads

**Barpeta-Mandia&Chenga TR Division:**

Name of Scheme	Number of works sanction	Progress of Current Year works/ Services - Categorise number of works based on the stage of physical progress
----------------	--------------------------	---

E.E. PWD (Barpeta-Mandia-Chenga TRD), Barpeta



MukhyaMantrirUnnota Path PakikaranAachani (MMUPPNA) (2023-24)	5 Nos.		1		2	2
MukhyaMantrirNagariyaPakipathNirmanAachani (MMNPPNA) (2023-24)	5 Nos.		1		4	

**Bhawanipur-Sorbhog&Pakabebhari TR Division, Barpeta Road:**

Name of Scheme	Number of works sanctioned in the current year	Progress of Current Year works/ Services - Categorise number of works based on the stage of physical progress					
		100 %	75-99%	50-74%	25-49%	1-25%	Not Started
PMGSY-III 2024-25	3	-	-	1	1	1	

Name of Scheme	Total Number of works pending as on the last date of previous Financial Year	Progress of Pending works of previous Years pending as on the last date of Financial Year- Categorized works based on the stage of physical progress					
		100%	75-99%	50-74%	25-49%	1-25%	Not Started
PMGSY-III (2022-2023)	1 Nos.		1				
Periodic Renewal under PMGSY (Regular 2006-07)	1 Nos.	1					
SOPD-G (2020-21)	1 Nos.		1				
SOPD-G (2023-24)	1 Nos.				1		
RIDF-XXVII of NABARD (2021-22)	2 Nos.		2				
CRIF (2020-21)	2 Nos.		1		1		
MukhyaMantrirPakipath NirmanAachani (MMPPNA) (2022-23)	10 Nos.		4	5	1		
MukhyaMantrirPakipath NirmanAachani (MMPPNA) (2023-24)	10 Nos.		2	3	1	3	
MukhyaMantrir Path NabikaranAachani (MMPNA) (2022-23)	3 Nos.	3					
MukhyaMantrir Path NabikaranAachani (MMPNA) (2023-24)	6 Nos.	1	1	2	1	1	
MukhyaMantrirUnnotaPakiPathNirmanAachani (MMUPPNA)(2022-23)	2 Nos.		1	1			

MukhyaMantrirUnnotaP akiPathNirmanAachani (MMUPPNA)(2023-24)	2 Nos.		1		1	
MukhyaMantrirMathaur iPakikaranAachani (MMMPNA) (2022-23)	2 Nos.			1	1	
MukhyaMantrirNagariya PakikaranAachani (MMNPPNA)(2023-24)	6 Nos		2	1	1	1
Road Safety	1 Nos.	1				
ROB-SK-38	1					

12. Skill,  
Employment &  
Entrepreneurship  
Department

The DPM, Skill Development, Barpeta has submitted activity report under ASDM as follows:

Admin Dept	Name of Scheme	Number of works sanctioned in the current year	Progress of Work in %
Assam Skill Development Mission (Under Skill, Employment and Entrepreneurship)	PLSDTP	5	78%

Name of Scheme	TP name	Target Received (No. Trainees)	Job role	Training Status (ongoing/completed)
Karagar Se Karigar under PLSDTP	NRDS Management Pvt. Ltd.	30	Self Employed Tailor	Completed
PLSDTP	All India Society for Electronics and Computer Technology (AISECT)	100	Piggery Farmer	Completed
PLSDTP	All India Society for Electronics and Computer Technology (AISECT)	60	Dairy Worker	Completed
SANKALP	Assam Professional Academy	25	Light Motor Vehicle Driver	Completed
SANKALP	Assam Professional Academy	25	Electric Vehicle Service Technician	Completed

The DDC directed DPM, Skill Development, Barpeta to submit up-to-date progress report in the T&D Branch by today for preparation of DDC Minutes.

**Action: DPM, Skill Development, Barpeta**

13 Soil Conservation Department

The Divisional Officer, Soil Conservation submitted the progress of the work under **WDC-PMKSY 2.0 Project** under Barpeta District as follows:

Head of Fund	Name of Activities	Village	Targeted amount.in Lakh	Progress of Work	Financial Achievement (Rs. In Lakh)
NRM	Brick Canal	Tatikuchi	5.00	80%	3.15058
	Brick Canal	Kharuapara	5.00	70%	3.15058
	Brick Canal	HabiRadhakuchi	5.00	60%	3.15058
	Dev. Of Pond	Kharuapara	4.00	100%	4.00000
	Dev. Of Pond	HabiRadhakuchi	4.00	100%	4.00000

The Divisional Officer, Soil Conservation intimated that 1 no. of scheme under SOPG-G (2021-22) at Chengelia is stuck at 50% physical progress due to lack of interest of the contractor. In this regard, he already issued notice to the contractor as well as intimated the higher authority for this situation. The

Dev. Of Pond	Bara	4.50	100%	4.50000
Dev. Of Pond	Barbila	4.50	100%	4.50000
Brick Canal	Bhella	6.00	100%	6.00000
Brick Canal	Bhella	6.00	100%	6.00000
Brick Canal	Khandakarpara	5.00	50%	3.15058
Brick Canal	Sila	5.00	60%	3.15058
Brick Canal	Damaljar	6.00	50%	3.62361
Dev of Pond	Batikuria	4.50	100%	4.50000
Brick Canal	Omura	5.000	40%	3.15058
Dev of Pond	Sila	4.500	100%	4.50000
Brick Canal	Barbaradi	6.00	70%	3.62361
Brick Canal	Barbaradi	7.00	40%	4.53215
Agri Bund	Kacharipara	5.00	50%	3.50000
Dev of Pond	Belortari	4.50	100%	4.50000
Dev of Pond	Barbaradi	4.50	100%	4.50000
		<b>101.00</b>		<b>81.18285</b>

DDC asked him to take the matter with higher authority for immediate completion of the scheme.

Action: Divisional Officer, Soil Conservation, Barpeta

The Divisional Officer, Soil Conservation also stated that all WDC PMKSY work will be completed by May 2025.

14. Water Resource Department

The E.E., Water Resource, Barpeta submitted the progress of the work under Barpeta District as follows:

Head of Accounts	Name of Scheme	Saction Amount (Rs. In Lakh)	Physical progress as on 26-05-2025.	Financial Progress as on 26-05-2025.
NABARD-XXIX	Pro-siltation measures to protect B/Dyke from Bahari to Baghbar at Dokreswar - Belortary area on R/B of river Brahmaputra	450.00	98%	91.43%
NABARD-XXIX	Pro-siltation measures to protect B/Dyke from Bahari to Baghbar at Jadavpur and its adjoining area on R/B of river Brahmaputra	450.00	75%	66.70%
NABARD (NIDA 2023-24)	Construction of retirement of B/dyke from Bahari to Baghbar (Breach closing) along with protection works at Dokreswar area (From ch. 45046m to 45826m)	1500.00	97%	53.00%
SOPD(FDR) (2019-2020)	Reconstruction of public cut on embankment at Gagalmari including improvement of R/B embankment along river Morachaulkhowa from Ch.0.00Km to 5.60Km along with A/E measures at different reaches under SOPD(FDR) for 2019-20.	1631.28	80%	75%
SOPD- G (2022-2023)	Restoration of Harijan channel at both bank Guide Bunds including breach closing at L/B Guide bund.	343.30	93%	44%
SOPD-G (2023-24)	Protection of Kurarkur bridge approach at Showpur from the erosion of river Beki on its R/B.	172.00	75.52%	NIL
SOPD-G (2023-24)	Protection of Khudnabari area from the erosion of river Beki on its L/B.	177.58	98%	NIL
SDRF (2021-2022)	Immediate measures for repairing of flood damages to Brahmaputra right bank at BaithaputaSatra and its adjoining areas under SDRF for 2021-22	239.13500	95%	NIL

The DDC, Barpeta instructed the A.E.E., Water Resource, Barpeta not to attend DDC meeting without any preparation of their Departmental works.

Action: E.E., Water Resources, Barpeta

	Externally Aided Project (Funded by World Bank)	Construction & upgrading of river works along the Beki river for reducing flood and river erosion risks. (Package-1)	11865.66	Lot 1: 93% Lot 2: 92.41%		
	Externally Aided Project (Funded by World Bank)	"Construction & upgrading of river works along the Beki River for reducing flood and river erosion risks (Variation estimate for Moinhori area under Lot-2), Package-1"	3969.80365	48%	61.47%	
	Externally Aided Project (Funded by World Bank)	Construction & Upgrading of river works along with Beki river for reducing flood and river erosion risks (Emergency protection works at Chunbari, Malthabari, Nepalibasti, Biharibasti, Barobasti & U/s. of Gobardhana Satra, Katajhar and Kaurjahi)	3951.425	82%	31.00%	
15. Information, Public Relation, printing & stationery Department	Desh Bhakti Divas	As informed by the DIPRO, Desh Bhakti Divas observed at Barpeta College auditorium, with over 100 dignitaries.			The DDC, Barpeta expressed his displeasure for absence of the DIPRO, Barpeta and viewed the matter very seriously. The DDC instructed T& D Branch to issue a notice to all HoDs to attend regularly in the DDC meeting and not to send subordinate Officers/Officials as they are unable to give proper answer in the meeting.  Action: All HoDs, Barpeta	
	National Press Day	Held at press club & DC Office Conference hall, Barpeta.				
	Pension for Journalist	2 recipients in district so far.				
	Press Tour	Last visit was in 2019.				

The meeting ended with a vote of thanks from the chairman.

  
District Dev. Commissioner  
Barpeta  
Dated- 31/05/2025

Memo.NO.-- BDD-34/2015/DDC/3-15 -A  
Copy to:

1. The Addl. Secretary, T&D (DCP division) for information and necessary action.
2. The Staff Officer to the Chief Secretary to the Govt. of Assam, Dispur, Guwahati-6 for kind appraisal to the Chief Secretary.
3. The PS to the Addl. Chief Secretary to the Govt. of Assam, T & D Department Dispur, Guwahati-6 for kind appraisal to the Addl. Chief Secretary.
4. The PS to the Principal Secretary to the Govt. of Assam, T & D Department (E&M), Dispur, Guwahati-6 for kind appraisal to the Principal Secretary.
5. The DIO, NIC, Barpeta. He is requested to upload the minutes in the District Website.
6. The All concerned members of DDC meeting for information and necessary action.
7. PA to DC, Barpeta for kind appraisal to the Commissioner, Barpeta.

  
Dist. Dev. Commissioner  
Barpeta







8	Power Department	SOPD	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL		
		Revamped Distribution Sector Scheme (RDSS)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
		Assam Power Distribution System Enhancement and Loss Reduction Project	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
		Implementation of 1000 MW Solar Power Plants across the state under Mukhya Mantri Souro Shakti Prokolpo	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
9	Public Health Engineering Department	JJM	AS65	CS	NIL	NIL	NIL	NIL	507.087	56.343	507.087	56.343	NIL	507.087 (100%)	56.343 (100%)	NIL	BOOKED IN IMIS	NIL	NIL		
		Swachh Bharat Mission - Gramin, Assam	AS66	CS, State	23.93	2.66	0	0	0	0	0	0	0	26.59	0	0	NIL	NIL	NIL	NIL	
10	PWD Building & NH Department	SOPD	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL		
		NLCPR & NEC	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
		Pradhan Mantri Jan Vikas Karyakram (PMJKV)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
		Rashtriya Uchchatar Shiksha Abhiyan (RUSA)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
		State Council of Educational Research and Training (SCERT)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
		North East Special Infrastructure Development Scheme (NESIDS)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
11	PWD Roads (Bhawanipur-Sorbhog-Pakabhetbari TRD)	Central Road and Infrastructure Fund (CRIF)	--	--	--	--	--	--	91550000	--	--	91550000	--	--	All	--	--	NIL	NIL		
		Pradhan Mantri Gram Sadak Yojana (PMGSY)	--	--	--	--	--	--	--	--	--	55387047	--	--	All	--	--	NIL	NIL		
		Rural Infrastructure Development Fund (RIDF)	--	CS/State	--	--	--	--	--	--	--	45545712	-	0	45545712	--	--	All	--	--	
		Mukhya Mantrir Unnoto Paki Path Nirman Achani	--	CS/State	--	--	--	--	--	--	--	142876707	--	0	142876707	--	--	All	--	--	
		Mukhya Mantrir Paki Path Nirman Achani	--	State	--	--	--	--	--	--	--	280887340	38958593	0	241928747	--	--	All	--	--	
		Construction of Railway overbridges under 50:50 cost sharing with railway	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	NIL	NIL	
		Asom Mala (SOPD-G)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
		State Priority Scheme under SOPD-G	--	State	--	--	--	--	--	--	--	--	36755175	0	0	36755175	--	--	All	--	--
	PWD Roads (Barpeta-Madia-Chenga TRD)	Central Road and Infrastructure Fund (CRIF)	Nil																		
		Pradhan Mantri Gram Sadak Yojana (PMGSY)	Nil	CS	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	All	Nil	Nil	
		Rural Infrastructure Development Fund (RIDF)	Nil	CS/State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	45545712	Nil	0.00	NIL	NIL	Nil	All	Nil	Nil	
		Mukhya Mantrir Unnoto Paki Path Nirman Achani (MMUPPNA)	Nil	CS/State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	142896707	Nil	0.00	NIL	Nil	Nil	All	Nil	Nil	
		Mukhya Mantrir Paki Path Nirman Achani (MMPPNA)	Nil	State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	15.04179	Nil	Nil	NIL	Nil	All	Nil	Nil	
		Construction of Railway overbridges under 50:50 cost sharing with railway	Nil.																		
Asom Mala (SOPD-G)	Nil	CS/State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	All	Nil	Nil			
State Priority Scheme under SOPD-G	Nil	State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	NIL	Nil	All	Nil	Nil		

Mukhya Mantrir Path Nabikaran Achani (MMPNA)	Nil	State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	NIL	Nil	All	Nil	Nil	
Mukhya Mantrir Mathauri Pakipath Nirman Achani (MMMPNA)	Nil	State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	NIL	NIL	Nil	All	Nil	Nil	



## Schemes for which no funds are received by the District/ Council

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Environment & Forest	SOPD-SF(G)5 Ha. Block Plantation at Baghbar Hill	No Creation& Maintanance after the advnce work done in the year 2019-20	
		SOPD-SF(G) Creation of 8 Nos. of People Nursery(beneficiary)	50% of fund received during the year 2022-23 & advance works done. Rest of fund yet to be received for creation etc. works	
		E.E (M & A Garden) 5th year maint. of 1.3 Ha M&A Garden at B.H College, Howly	After Adv. Work done in the year 2019-20. No fund received for creation & maintn. till date	
		CAMPA 3rd year maint. of 15 Ha. Block Plantation at Baghbar Hill	No fund received for maint. work during the year 2023-24 & work going on.	
2	Industries, Commerce & Public Enterprises Department	PMEGP	NA	Margin Money is directly released to the beneficiaries by KVIC
		PMFME		Margin Money is directly released to the beneficiaries by MoFPI and State of Assam
		CMAAA		Finance Dept., Govt. of Assam
		NEIDS 2017		Margin Money is released by DPIIT directly to the beneficiaries
		PM Vishwakarma		Fund is managed by Ministry of MSME
		IIP-2019		Finance Dept., Govt. of Assam and GST Dept(for GST)
3	Power	SOPD	NA	
		Revamped Distribution Sector Scheme (RDSS)	NA	
		Assam Power Distribution System Enhancement and Loss Reduction Project (AIB)	NA	
		Implementation of 1000 MW Solar Power Plants across the state under Mukhya Mantri Souro Sakti Prokolpo	NA	
		TDF (Trade Development Fund)	NA	
		AIFA (Assam Infrastructure Financing Authority)	NA	

		NESIDS (North East Special Infrastructure Development Scheme)	NA	
		Assam Power Sector Investment Programme-3	NA	
		Enhancement of Intra-State Transmission System of Assam (Assam Intra-State Transmission System Enhancement Project)	NA	
4	Public Health Engineering	JJM	NA	
		SBM(G)	NA	
5	Skill, Empowerment & Entrepreneurship Department	PLSDTP	NA	
		PMKVY	NA	
		SANKALP	NA	
6	Soil Conservation Department	Soil and Water Conservation -SOPD	NA	
		Soil and Water Conservation -RIDF	NA	

## Progress of Works under different Schemes/ Programmes/ Projects across Departments of Current Year

Sl.No	Admin Dept.	Name of Scheme	Number of works sanctioned in the current Year	Progress of Current year works/ Services- Categories number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-24%	Not started	
1	Animal Husbandry & Veterinary	21st LIVESTOCK CENSUS		-	-	-	-	-	-	Out of 678 villages and wards, census started in 165 villages and wards.
		Integrated Sample Survey	30 villages under Barpeta District out of 35 nos. of villages and wards for winter season	-	-	-	-	-	-	Data collection started.
		RGM/ NAIP	Barpeta- Target for A.I.- 84304	-	-	-	1	-	-	
		PPR-EP ASCAD under LHDCP	109200 doses	1	-	-	-	-	-	
		FMD under LHDCP	306300	-	1	-	-	-	-	
		LSD under LHDCP	33000 doses	1	-	-	-	-	-	
		NLM	Nil	-	-	-	-	-	-	

2	Environment & Forest	CAMPA	3	1	1	1	-	-	-	
		Roadside Plantation of National Highway	1	-	1	-	-	-	-	
3	Fishery Department	Pradhan Mantri Matshya Sampada Yojana	7	4	-	2	-	-	1	
		APART	3	2	1	-	-	-	-	
4	Power	AIBB	1	0	0	0	0	1	0	
5	Public Health Engineering	JJM	790	510	144	118	15	3	0	
		SBM(G)	50	50	0	0	0	0	0	
6	PWD Building	Earth work and Site Development work for District Museum at Barpeta	1	-	-	1	-	-	-	Work is in progress.
		Construction of Mini Stadium at Dhemchar Pathar Playfield under 41 Bhawanipur LAC, Assam	1	-	-	1	-	-	-	Work is in progress.
		Construction of 400 M Running Track, Indoor Stadium, Pavilion, Gallery and Earth filling of Raising Low site at Sorbhog Stadium under Sorbhog LAC in Barpeta District for the year 2023-24(Phase-I)	1	-	-	-	-	1	-	Work is in progress.
		Jagannath Community and Skill Centre at Fatemabad TE under Sorbhog LAC (Pkg No. 4).	1	-	-	-	1	-	-	Work is in progress.

		Construction of Principal Quarter at FAAMC & H, Barpeta.	1	-	-	-	-	-	-	Work just started.
		Transformation of School (50 nos) of the State as centre of Excellence in Assam under NESIDS-OTRI for (ii) Sarthebari HS School at Barpeta District, on Engineering, Procurement and Construction (EPC) Mode-III Basis (Group-III).	1	-	-	-	-	1	-	Work is in progress.
7	PWD Roads (Barpeta-Mandia-Chenga TRD)	Mukhya Mantrir Path Nabikaran Aachani (MMPNA) (2023-24)	10	4		1		1	4	
		Mukhya Mantrir Pakipath Nirman Aachani (MMPPNA) (2023-24)	11	-	-	-	-	3	8	
		Mukhya Mantrir Nagariya Pakipath Nirman Aachani (MMNPPNA) (2023-24)	5	-	-	1	-	4	0	
		Mukhya Mantrir Unnota Path Pakikaran Aachani (MMUPPNA) (2023-24)	5	-	-	1	-	-	4	
		Mukhya Mantrir Mathauri Pakipath Nirman Aachani (MMMPPNA)	2	-	1	-	1	-	-	
		Asom Mala (2023-24)	1	-	-	-	1	-	-	
8	Skill, Empowerment & Entrepreneurship Department	PLSDTP	4	-	-	-	2	-	2	
		PMKVY	-	-	-	-	-	-	-	
		SANKALP	2	-	-	-	-	2	-	
9	Water Resource Department	NABARD (RIDF) & SOPD	5	-	2	2	1	-	-	

## Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments of Previous Year

Sl.No	Admin Dept.	Name of Scheme	Total Number of Works pending as on the last date of the previous Financial Year	Number of years delayed for completion – as on the last date of last Financial Year-Categories works based on the delay in completion					Progress of Pending Works of Previous years pending as on the last date of last Financial Year – Categorise works based on the stage of physical progress						Remarks
				Less than 1 year	>=1 to 3 Yrs	>=3 to 5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-24%	Not started	
1	Animal Husbandry & Veterinary	NADCP Brucella Vaccine	26384	1	-	-	-	-	1	-	-	-	-	-	Completed
		NADCP CSF	6860	1	-	-	-	-	1	-	-	-	-	-	Completed
2	Fishery Department	PMMSY	6	3	3	-	-	6	4	1	1	-	-	-	
3	Irrigation Department (Sarukhetri-Chenga)	NABARD (RIDF)	1	-	-	-	-	1	1	-	-	-	-	-	Completed
	Irrigation Department (Barpeta-Baghbar Division)	SOPD-G	2	1	1	-	-	-	-	1	-	-	-	1	1 no. of work not started (Issue of Preliminary W.O is in progress)
4	Power	Revamped Distribution Sector Scheme (RDSS)	2	-	-	-	-	-	1	-	1	-	-	-	Scheduled of completion period is 24 months
		Assam Power Distribution System Enhancement and Loss Reduction Project (AIIB)	3	-	-	-	-	-	-	1	1	-	1	-	

		Implementation of 1000 MW Solar Power Plants across the state under Mukhya Mantri Souro Sakti Prokolpo	-	-	-	-	-	-	-	-	-	-	-	-	
5	Public Health Engineering	JJM	790	203	41	0	0	244	510	144	118	15	3	0	
		SBM(G)	13158	13158	0	0	0	13158	0	358	2632	4605	5263	0	
6	PWD Building & NH Department	PMJVV	1	-	-	1	-	1	1	-	-	-	-	-	Completed
		RUSA	1	-	-	1	-	1	-	1	-	-	-	-	Work in progress
		NIDA (SOPD)	1	-	1	-	-	1	-	1	-	-	-	-	Work in progress
		NLPCR	1	-	-	-	1	1	-	1	-	-	-	-	Work in progress (89.62%)
		PMGSY-III (2022-2023)	1	-	1	-	-	1	-	1	-	-	-	-	
		Periodic Renewal under PMGSY	1	1				1	1						
		SOPD-G (2020-21)	1	-	1	-	-	1	-	1	-	-	-	-	
		SOPD-G (2023-24)	1	-	-	-	-	-	-	-	-	-	1	-	
		RIDF-XXVII of NABARD (2021-22)	2	1	1	-	-	2	-	1	1	-	-	-	
		CRIF (2020-21)	2	-	2	-	-	2	-	1	-	1	-	-	
		Mukhya Mantrir Pakipath Nirman Aachani (MMPPNA) (2022-23)	10	10	-	-	-	10	-	4	5	1	-	-	

7

PWD Roads  
(Bhawanipur-  
Sarbhog-  
Pakabetbari TRD)

Mukhya Mantrir Pakipath Nirman Aachani (MMPPNA) (2023-24)	10	-	-	-	-	-	-	1	2	3	3	-	1 works is in Priliminary stage
Mukhya Mantrir Path Nabikaran Aachani (MMPNA) (2022- 23)	3	-	3	-	-	3	2	1	-	-	-	-	
Mukhya Mantrir Path Nabikaran Aachani (MMPNA) (2023- 24)	5	4	-	-	-	4	1	2	1	1	-	-	
Mukhya Mantrir Unnota Path Pakikaran Aachani (MMUPPNA)(202 2-23)	2	2	-	-	-	2	-	-	1	1	-	-	
Mukhya Mantrir Unnota Path Pakikaran Aachani (MMUPPNA)(202 3-24)	2	-	-	-	-	-	-	-	1	-	1	-	
Mukhya Mantrir Mathauri Pakikaran Aachani (MMMPNA) (2022-23)	2	2	-	-	-	2	-	-	1	1	-	-	
Mukhya Mantrir Nagariya Pakikaran Aachani (MMNPPNA)(202 3-24)	6	-	-	-	-	-	-	2	-	2	-	-	2 nos. of works is in Priliminary stage

		Road Safety	1	1	-	-	-	1	1	-	-	-	-	-	
		ROB-SK-38	1	-	-	-	-	-	-	-	-	-	-	-	Priliminary works in progress
8	PWD Roads (Barpeta-Mandia- Chenga TRD)	PMGSY	11	-	4	2	5	11	-	7	2	1	1	-	
		SDRF	1	-	-	1	-	1	-	1	-	-	-	-	
		SOPD-G	6	-	-	6	-	6	-	3	1	-	1	-	
		NABARD (RIDF XXV)	1	-	-	1	-	1	-	1	-	-	-	-	
		Mukhya Mantrir Path Nabikaran Aachani (MMPNA) (2022-23)	9	-	9	-	-	9	-	4	-	-	1	4	
		Mukhya Mantrir Pakipath Nirman Aachani (MMPPNA) (2022-23)	36	-	36	-	-	36	-	15	6	12	3	-	
		Mukhya Mantrir Unnota Path Pakikaran Aachani (MMUPPNA) (2022-23)	4	-	4	-	-	4	-	3	-	1	-	-	
		Mukhya Mantrir Mathauri Pakikaran Aachani (MMMPNA) (2022-23)	2	-	2	-	-	2	-	1	-	1	-	-	
Mukhya Mantrir Path Nabikaran Aachani (MMPNA) (2023-24)	6	6	-	-	-	6	-	-	1	-	1	4			

		Mukhya Mantrir Pakipath Nirman Aachani (MMPPNA) (2023-24)	11	11	-	-	-	11	-	-	-	-	1	10	
		Mukhya Mantrir Unnota Path Pakikaran Aachani (MMUPPNA) (2023-24)	5	5	-	-	-	5	-	-	-	-	-	-	
		Mukhya Mantrir Nagariya Pakikaran Aachani (MMNPPNA)(2023-24)	5	5	-	-	-	5	-	-	1	-	4	-	
9	Skill, Empowerment & Entrepreneurship Department	PLSDTP	3	3	-	-	-	3	2	-	-	-	-	1	
10	Soil Conservation Department	SOPD-G	2	1	1	-	-	-	-	-	1	1	-	-	
		WDC-PMKSY 2.0	2	2	-	-	-	-	-	1	1	-	-	-	
11	Water Resource Department	NABARD (RIDF) & SOPD	4	-	3	1	-	4	-	2	2	-	-	-	

Attendance of DDC Meeting held on 27/05/2025 at 11:00 AM in the Conference Hall of District Commissioner, Barpeta.

Sl No	Name	Designation	Mobile No	Signature
1	Sri Sanjeev Kumar Sharma	District Dev. Commissioner, Barpeta		
2				
3				
4				
5				
6				
7				
8	Muhyann Hameed	IS & DFFO	99520406	
9	Anup Kumar Deka	Assistant Director Industries, Bajali	9635482855	
10	Dilip Kumar Kalita	DDS, Barpeta	7012115919	
11	Bharjil Kalita ACS	AC & i/c BDO Sarukhota	8011520311	
12	RAHEN SAIKIA	Divisional officer Soil Conservation	96135- 82190	
13	Biswajit Das	SDO, Barpeta	9856101925	
14	Rofiqul Islam	DPM, ASDM	7002836579	
15	Raja Das	AD, PWD(B)	7002350600	
16	Rubul Deka	AE, PWRD, DSPTRD Barpeta Road	9101721496	
17	Rajab Das	AEE, PWRD, BSTRSD Sorbhog	7002207360	
18	Zamkuf Ali	AEE, PWRD, MANDI TR Road Sub-Div	943513100	
19	Tofiqul Rahman	AEE, PWRD Barpeta Sector TRSD	700240239	
20	Maidul Karim Das	E E, Barpeta - Bagh kura Dist. (Impn) Barpeta	9957453 95C	
21	Manish Datta	EE, Sorbhog i/c n/a Div " Impn Sorbhog	98545 36230	
22	Aziz Md. Saifuddin Islam	AEE (TC), Sarukhota Changa Divn.		

Sl No	Name	Designation	Mobile No	Signature
23	Dr. Babbar	DyM Barpeta	863887051	
24	Abhinav Baruah, AFS	RFO, Barpeta Road Range NK Forest Division	9603635520	
25	Bimal Sarmah	DFDC, Barpeta	9101093925	
26	J. Bhabanath	AEE, B.PWR sub. Div	70026 79743	
27	Gautam Saharia	ATM, APDC Barpeta	6000906190	
28	Arif Ahmed	TA (Project), APOC Barpeta	0935233143	
29	Abhijit Das	I.O-II (PHE), Barpeta	6900850030	
30	Shanjit Jalukdar	DYR	9678524384	
31	Atchintan Das	Jial. in-charge Amt 2022	700274391	
32	Smriti Annin	Dist. Manager, DITEC	9864701 075	
33	Ambarika Mohan Roy	Sr. Assistant DIPRO. Office, BR	70029 66305	
34	Pankaj Kalita AFS	ACF, N.K. Dim, Pangit	94351- 24077	 27-05-25
35	Ritwick Choudhury EE (PHE)	EE (PHE)	98645- 09708	
36				
37				
38				
39				
40				