



GOVERNMENT OF ASSAM

OFFICE OF THE DISTRICT COMMISSIONER:.....:BARPETA

Address:

Ward No-5, P.O- Barpeta, P.S- Barpeta
Pin -781301

Contact details:

Ph No-03665-252129

Email: dc-barpeta@nic.in

DDC/CDC Minutes of Meeting

Subject	Minutes of the District Development Committee Meeting for the month of July & August, 2023
Date & Time	29/08/2023 at 11.00 A.M.
Venue	Conference Hall of Deputy Commissioner's Office, Barpeta
Participants	Annexure-I, I

The meeting was chaired by Shri Ayush Garg, IAS, District Commissioner, Barpeta
The decisions of the meeting are as follows:-

Category-A: Department Specific

Sl. No	Sector	Administrative Department	Schemes/Project/ Programme	Decision/Action to be taken	Agency responsible & Timeline
1	Social Sector	Women & Child development	Model AWC	Committees are formed for all the model AWCs. In the 3 sites, land issues is going on. The chairman instructed to solve the land issue and if necessary, instructed to plan a small eviction drive in those sites. The chairman instructed IS to ensure NOC from schools within 7 days and instructed to start at least 18 AWCs till the next DDC meeting.	By Oct, 2023. (Women & Child Development & Concerned Circle Officers)
		Food, Civil supplies and Consumer affairs	NFSA Beneficiary List	As informed by the Food Civil Supplies and Consumer Affairs, the BDOs of Sarthebari, Goma-Fulbari & Rupshi did not yet submitted NFSA beneficiary list. The Chairman instructed the concerned BDOs to submit the beneficiary list immediately.	To be done immediately. (Food, Civil supplies and Consumer affairs & all BDOs)
			Ration Card	The Chairman reviewed the progress of Ration Card issues. The Chairman informed the house that the selection date of the beneficiaries is 15 th September and deadline for approval of the beneficiaries is 30 th September. The Chairman instructed to form a team to write the ration cards manually.	To be done immediately. (Food, Civil supplies and Consumer affairs)
		Sports	MMS-CMSGUY	The Chairman instructed to complete the schemes immediately.	To be done immediately. (DSO, Barpeta)
		Education	Girls Toilet	Total Schemes=21, All are ongoing.	To be done immediately. (DMC, Barpeta)
			Boys Toilet	Total Schemes=20, All are ongoing.	
			Ramp	Total Schemes=51, All are ongoing.	
			Dys Boys Toilet	Total Schemes=37 All are ongoing.	
	Dys Girls Toilet	Total Schemes=33, All are ongoing.			
2	Economic Development	Agriculture	Discussed about the various schemes/Programme.	The Chairman instructed DAO to complete the pending e-KYC and also arrange biometric Aadhaar authentication process to mobilize the people.	Take necessary action accordingly. (DAO)
		P&RD	Teenage Pregnancy	In a query by the Chairman regarding Teenage Pregnancy, the Chairman instructed the concerned ADC to convene a meeting every 15 days with all the BDOs and local police and collect data from April to August, 2023	To be done immediately (P & RD & BDOs concerned)
			Amrit Sarovar	The Chairman instructed all the BDOs concerned to complete at least 50 remaining schemes. The chairman instructed to complete at least 15 no of schemes till 31 st August.	By 15 September. (P & RD & BDOs concerned)
			ASRLM	Out of the total target of 5000 SHG loan, 1525 has been completed. The Chairman directed to complete a total cumulative of 2300 nos. by this month and pending by September.	To be done immediately. (DPM, ASRLM)

		PMAY-G	The Chairman instructed to complete around 2600 nos. of PMAY-G houses. Block wise target- 1. Chenga = 500 2. PakaBetbari = 400 3. Chakchaka = 350 4. Mandia = 400 5. Gobardhana= 200 6. Barpeta = 350 7. Sarukhetri = 300 8. GomaFulbari = 200	By September, 2023. (P & RD& BDOs concerned)	
		ODF Plus	The Chairman instructed to transform all the aspiring villages to model villages, liquid waste management, solid waste management should be marked. Painting will be done on JJM Schemes. All 650 villages should have reported as Model Village by next DDC meeting and reports will be uploaded to e-gram swaraj portal.	Take necessary action accordingly. (P & RD& BDOs concerned)	
		Child Marriage Cases	The Chairman instructed the concerned BDOs to submit the Child Marriage Cases immediately.	To be done immediately. (P & RD& BDOs, Magistracy)	
		Awaas Plus	Out of the total target of 6179, 2381 has been completed and the chairman directed to complete at least 3000 more by this month. Block wise target- 1. Chenga= 400 2. PakaBetbari= 400 3. Rupshi= 700 4. Mandia= 700 5. Gobardhana= 250 6. Barpeta= 500 7. Sarukhetri = 300 8. GomaFulbari = 200 9. Chakchaka= 250	By August. (P & RD& BDOs concerned)	
	DRDA	MGNREGA PMAY-G Awaasplus	The Chairman instructed to complete the schemes swiftly.	Take necessary action accordingly. (Project Director, DRDA)	
3	Infrastructure	Water Resource	Reconstruction of public cut on embankment at Gagalmari including improvement of R/B embankment along river Morachaulkhowa from Ch.0.00Km to 5.60Km along with A/E measures at different reaches under SOPD(FDR) for 2019-20. Protection of Sonkuchi and Rangapani area from the erosion of river Morachaulkhowa B/B. Immediate measures to B/dyke from Bahari to Baghbar for recoupment of breach like damages at different reaches in between Ch. 41100m to 52200m including pro- siltation measures under SDRF for the year 2021-22 Immediate measures for flood damage repairing of breach like damaged section in between ch. 3900m to 4400m, ch. 4610m to 4800m and ch. 5800m to 6780m of M/E along L/B embankment of river Morachaulkhowa including pro- siltation measures under SDRF for 2021-22. Restoration of Harijan channel at both bank Guide Bunds including breach closing at L/B Guide bund. (2022-23) Protection of Bortari and its adjoining area from the erosion of river Manas. Construction & upgrading of river works along the Beki river for reducing flood and river erosion risks. (Package-1). (2022-23)	The Chairman instructed to the E.E., water resource to take necessary action to complete the all ongoing projects.	E.E, Water Resource

APDCL	Shifting and construction of new line.	The Chairman has instructed to conduct a meeting with PWD and PHE every 15 days.	Take necessary action accordingly. (AGM, APDCL)
Sarukhetri – Chenga Division (Irrigation)	Flood damage repair to Sarthebari DTWIS (Polla point) under SOPD-FDR for the year 2022-23	EE, Sarukhetri-Chenga Division (Irrigation) informed that 3 Nos. of scheme are completed and 2 Nos. of schemes are yet not started because of standing crop. The Chairman instructed to complete the schemes as soon as possible.	EE, Sarukhetri-Chenga Division (Irrigation)
	Flood damage repair to Sarthebari DTWIS (Gomura point) under SOPD-FDR for the year 2022-23		
	Flood damage repair of brick lined main canal of Gumirpathar DTWIS (point No 1) under SOPD-FDR for the year 2022-23		
	Flood damage repair of brick lined main canal of Gumirpathar DTWIS (point No 2) under SOPD-FDR for the year 2022-23		
	Repairing of Batgaon DTWS (point 3) under M & R for the year 2021-22		
	Repairing of Matabari DTWS (point 2) under M & R for the year 2021-22.		
Barpeta-Baghbar Division (Irrigation)	Installation of Solar & Electrically operated hybrid tube well scheme (3 points) at Baghbar I.AC under SOPD-G for the year 2022-23	EE, Barpeta-Baghbar Division (Irrigation) informed that 3nos. of scheme are taken for implementation. Out of 3 nos. of schemes, 2 nos. of schemes are ongoing and remaining is not started yet. The Chairman instructed the E.E Barpeta-Baghbar Division to take necessary action to complete the remaining 1 scheme.	By November, 2023. EE, Barpeta-Baghbar Division (Irrigation)
	Installation of Solar & Electrically operated hybrid tube well scheme (3 points) at Barpeta I.AC under SOPD-G for the year 2022-23		
	Nagarjhar solar powered MDTWS under RIDF-XXVIII (NABARD) for the year 2022-23		
Sorbhog-Jania Division (Irrigation)	Installation of Solar & Electrically operated hybrid tube well scheme (3 points) at Sorbhog I.AC under SOPD-G for the year 2022-23	EE, Sorbhog-Jania Division (Irrigation) informed that 3nos. of scheme are taken for implementation. Out of 3 nos. of schemes, 1 nos. of scheme is completed and remaining 2 are not started yet. NIT call is done for the 2 nos. of schemes. The Chairman instructed the E.E Sorbhog-Jania Division to take necessary action to complete the projects.	EE, Sorbhog-Jania Division (Irrigation)
	Nichuka MDTW (3 points) irrigation scheme under RIDF XXVIII (NABARD) for the year 2022-23		
	Gellepara MDTW (3 points) irrigation scheme under RIDF XXVIII (NABARD) for the year 2022-23		
PWD (Building) Division (Current Year)	Modification of district library, Barpeta	EE, PWD(Building), Barpeta division informed that there are 37 Nos. of schemes are taken for implementation, out of which 20 Nos. of schemes are ongoing and 1 No of scheme is not started yet. The Chairman instructed to complete the remaining works immediately.	EE, PWD(Building)
	Establishment of Model Degree College in Assam under RUSA 2.0 (in Barpeta District). At Baghbar.		
	Up gradation of existing Degree Colleges to Model Degree Colleges under RUSA, Assam Madhya Kamrup College Barpeta Dist.		
	Construction of 09 (Nine) nos of new Model Woman College in the State of Assam. (Sonai, Karimganj, Hailakandi, Chenga, Batadraba, Jaleswar, Mangaldoi, Golakganj and Bilasipara) at Chenga, Barpeta.		
	Construction of two nos Classroom (27'x20') at BTC, Chenga under the Directorate of SCERT, Assam		
	Up gradation of Government Polytechnic Institute and ITI in Assam as Centre of Excellence (Construction of workshop and Tech- Lab at 61 nos. Of ITI/ Polytechnics of Assam) (Package No. ITI-Poly/2022/16)(Govt. Industrial Training Institute, Barpeta and Barpeta Polytechnic)		
	Construction of Staff quarter Grade IV RCC Building (Vertical Extension First Floor, Second Floor & Third Floor) at FAAMC, Barpeta under TNEIF Package No. TNEIF-FAAMCH-3		

	Construction of 100 bedded Maternity & Child Health (MCH) wing at Fakhruddin Ali Ahmed Medical College and Hospital, Barpeta		
	Construction of RCC (G+2 provision) Yoga, Faculty Recreation and staff Gymnasium centre at FAAMCH, Barpeta (Considering ground floor only) under TNEIF (Phase-I)		
	Construction of Block Office Building at Pakabethari Development Block, Barpeta under SOPD for the year 2019-2020.		
	Earth work and Site Development work for District Museum at Barpeta.		
	Construction of Multi Utility Building at Sorbhog, Sorbhog I.AC under Barpeta District under Signature Project for the year 2018-19, Package No.- SP-21.		
	Construction of Sports complex at Kalgachia, Jania I.AC under Barpeta District under Signature Project for the year 2018-19. Package No. SP - 60.		
	Construction of Chain of Hostel for working Men and women at Baghbar I.AC in Barpeta District under Signature project.		
	Construction of Rural Agricultural Centre with Modern Market & Training facility at Sarukhetri I.AC in Barpeta District under Signature Project for the year 2018-19. SP 62		
	Construction of Mini Stadium at Ram Rai, 43. No. Barpeta I.AC, Assam		
	Construction of Proposed R.C.C. 3 storied Building for Grade-I, Judicial Officer's quarter (2 Units of each floor) with deep tub well, sanitary supply works including electrification works, A.C. etc. at Krishnanagar, Barpeta		
	Construction. ofChandiBaruah Stadium at Howly Town Barpeta District, Assam.		
PWD-Sorbhog-Jania TRD (Current Year)	MukhyaMantir Path NabikaranAachani (MMPNA)	The EE, PWD, Sorbhog- Jania TRD informed that total 9 Nos. of scheme are allotted, out of which 5 Nos. of schemes are ongoing and 4 Nos. of schemes are not started yet.	EE,PWD-Sorbhog-Jania TRD
	MukhyaMantir Paki Path NirmanAachani (MMPNA)	Total 15 Nos. of scheme are allotted, out of which 3 Nos. of schemes are ongoing and 12 Nos. of schemes are not started yet.	
	MukhyaMantirUnnoto Paki Path NirmanAachani (MMPNA)	Total 2 Nos. of scheme are allotted, which are not started yet.	
	MukhyaMantirMothauriPokikaranAachani	Total 2 Nos. of scheme are allotted, which are not started yet.	
PWD-Sorbhog-Jania TRD (Previous Year)	PMGSY- III (2020-21)	Total 1 No. of scheme is allotted, which is ongoing.	
	PMGSY- III (2022-23)	Total 1 No. of scheme is allotted, which is ongoing.	
	RIDF-XXVII	Total 7 No. of schemes are allotted, which are ongoing.	
	CRIF (2020-21)	Total 2 Nos. of scheme are allotted, which are not started yet.	
	NI.CPR	Total 1 No. of scheme is allotted, which is ongoing.	
	SOPD-G (2020-21)	Total 6 No. of schemes are allotted, which are ongoing.	
	SOPD-FDR (2020-21)	Total 1 No. of scheme is allotted, which is ongoing.	
PWD-Barpeta-Baghbar&Chenga TRD (Current year)	MukhyaMantir Path NabikaranAachani (MMPNA)	Total 6 Nos. of scheme are allotted, which are not started yet.	PWD-Barpeta-Baghbar&Chenga TRD
	MukhyaMantir Paki Path NirmanAachani (MMPNA)	Total 22 Nos. of scheme are allotted, out of which 17 Nos. of schemes are ongoing and 5 Nos. of schemes are not started yet.	
	MukhyaMantirUnnoto Path PakikaranAachani (MMPNA)	Total 7 Nos. of scheme are allotted, out of which 1 Nos. of schemes are ongoing and 6 Nos. of schemes are not started yet.	
	PMGSY	Total 2 Nos. of scheme are allotted, which are	

				not started yet.	
	PWD-Barpeta-Baghar&Chenga TRD	PMGSY-I (2017-18)		Total 13 No. of schemes are allotted, which are ongoing.	
	(Previous year)	PMGSY-I (2018-19)		Total 6 No. of schemes are allotted, which are ongoing.	
		PMGSY- III (2020-21)		Total 2 No. of schemes are allotted, which are ongoing.	
		SDRF (2021-22)		Total 2 No. of schemes are allotted, which are ongoing.	
		SOPD-G (2018-19)		Total 4 No. of schemes are allotted, which are ongoing.	
		SOPD-G (2020-21)		Total 5 No. of schemes are allotted, which are ongoing.	
		MLCSNA (SOPD-G) (2018-19)		Total 1 No. of scheme is allotted, which is ongoing.	
		Signature Project 2018-19 (SOPD-G)		Total 1 No. of scheme is allotted, which is ongoing.	
		Signature Project (2019-20)		Total 1 No. of scheme is allotted, which is ongoing.	
		RIDF-XXV of NABARD (2019-20)		Total 3 No. of schemes are allotted, which are ongoing.	
		RIDF-XXVI of NABARD (2020-21)		Total 1 No. of scheme is allotted, which is ongoing.	
		SOPD-FDR (2019-20)		Total 4 No. of schemes are allotted, which are ongoing.	
	PWD-Bhawanipur-Patacharkuchi TRD (Previous Year)	PMGSY III (2022-23)		Total 2 Nos. of scheme are allotted, out of which 1 Nos. of schemes is ongoing and 1Nos. of schemes is not started yet.	PWD-Bhawanipur-Patacharkuchi TRD
		RIDF XXVIII of NABARD (2022-23)		Total 1 No. of scheme is allotted, which is not started.	
		MukhyaMantrir Path NabikaranAachoni (2022-23)		Total 2 Nos. of scheme are allotted, which are not started yet.	
		MukhyaMantrir Paki Path NirmanAachoni (2022-23)		Total 4 Nos. of scheme are allotted, out of which 3 Nos. of schemes are ongoing and 1 Nos. of scheme is not started yet.	
		MukhyaMantrirUnnoto -Paki Path NirmanAachoni (2022-23)		Total 2 Nos. of scheme are allotted, out of which 1 Nos. of schemes is ongoing and 1Nos. of schemes is not started yet.	
	PWD- Rangia NH Division	Consultancy services for feasibility study and preparation of detailed Project Report for Barpeta By Pass of NH-427 in the state of Assam		EE, PWD Rangia NH Division informed that for the two schemes, payment made at the regional office, MoRT&H, Govt. of India, Chandmari, Guwahati-3. The Chairman instructed to complete the schemes accordingly.	E.E. PWD, Rangia NH Division
		Periodical renewal from km 0.00 to km 29.200 of NH-127A under Rangia NH Division, Rangia in the state of Assam for the year 2021-22			
	PHE	JJM for the year 2022-23		The EE, PHE, Barpeta informed that total 784 Nos. of scheme are allotted, out of which 634 Nos. of schemes are ongoing and 5 Nos. of schemes has been dropped.	E.E, PHE, Div. Barpeta
		JJM for the year 2020-21			
4	Social Sector	Health (Current Year)	Construction of BPHU at Bhawanipur BPHC in Barpeta District I for FY 2022-23 under PM-ABHIM in turnkey basis.	The Joint director, Health Service, Barpeta division informed that there are 12 Nos. of schemes are taken for implementation, out of which 11 Nos. of schemes are ongoing and 1 No of scheme is not started yet. The Chairman instructed to complete the remaining works immediately.	Joint Director, Health Service, Barpeta
		Construction of Co-location of AYUSH OPD at Barbang PHC in I Barpeta (Bajali) District under NHM, Assam.			
		Construction of Co-location of AYUSH OPD at Sorbhog SHC in I Barpeta District under NHM, Assam.			
		Construction of Effluent Treatment Plant as liquid Waste Treatment and Disposal Plant at Barpeta Civil Hospital in Barpeta District under NHM, Assam on Turn Key Basis.			
		Construction of Buildingless Sub Health Centre at Alopai SC in Barpeta District for FY 2022-23 under PM-ABHIM on Turnkey Basis.			
		Construction of Buildingless Sub Health Centre at Bamundi SC in Barpeta District for FY 2022-23 under PM-ABHIM on Turnkey Basis.			
		Construction of Integrated Public Health laboratory at Barpeta District Hospital under PM-ABHIM.			

		Construction of Sub Health Centre at Parakhuchi in Barpeta District from FC-FV Health Grant under NHM, Assam.			
		Establishment of proposed 6 Bedded Ward at various SHCS and PHCS of Assam under ECRP-II, NHM, Assam on Turnkey Basis, Group 10, (5 nos. scheme in Barpeta District).			
	Health (Previous Year)	Upgradation of existing Sorbhog CHC to SDCH in Barpeta District under NHM, Assam on Turn Key Basis.			
		Upgradation of Pathsala SDCH in Barpeta district under NHM, Assam on Turn Key Basis.			
		Construction of New PHC including residential quarters at Bagodi in Barpeta district under NHM, Assam.			
5	Economic Development	Animal Husbandry & Veterinary	Classic Swine Fever Vaccination	The District A.H. & Vety. officer, Barpeta informed that there are 3 Nos. of schemes are taken for implementation, all are ongoing. The Chairman instructed to complete the remaining works immediately.	District Animal Husbandry & Veterinary officer, Barpeta
		Rural Backyard Sheep and Goat Dev. Scheme phase II			
		Awareness workshop & Introductory training to Marginal farmers and youth of rural on feed & fodder Dev.			
		Soil Conservation	RIDF	Not started, as informed by Divisional officer, Soil conservation division, Barpeta.	Divisional officer, Soil conservation division, Barpeta
			14 Nos. (WDC-PMKSY 2.0)	The Divisional officer, Soil conservation division, Barpeta informed that there are 14 Nos. of schemes are taken for implementation, out of which 8 Nos. of schemes are ongoing, 6 Nos. of schemes are not started yet. The Chairman instructed to complete the remaining works immediately.	
		Agriculture	Const. of quality control and bio fertilizer and organic fertilizer lab under RKVY	The District agriculture officer, Barpeta informed that there is 1 No. of scheme is taken for implementation, which is ongoing.	District agriculture officer, Barpeta
			Const. of ADO office under APART	Total 3 No. of schemes are allotted, which are ongoing.	
			Const. of knowledge centre with training hall under RIDF	Total 3 No. of schemes are allotted, which are ongoing.	
			FPO	Out of the total target of 26, 17 has been completed and one got registration no. The Chairman instructed to complete the target immediately.	
		Fishery	PradhanMantriMatshyaSampadaYojana (Previous Year)	The District Fishery Development officer informed that total 10 No. of schemes are allotted, which are ongoing.	District Fishery Development officer, Barpeta
			RIDF XXVI (Previous Year)	Total 3 No. of schemes are allotted, which are ongoing.	
			PradhanMantriMatshyaSampadaYojana (Current Year)	Total 9 No. of schemes are allotted, which are ongoing.	
			APART (Current Year)	Total 3 No. of schemes are allotted, which are ongoing.	
		Handloom Textile & Sericulture	Upliftment of Sericulture activities in Aspirational District project in Assam, Barpeta under NERTPS for the year 2022-23	The Asst. Director of Sericulture informed that the following schemes are taken for implementation and all are ongoing- 1. Cost. Of Eri rearing houses. 2. Skill upgradation of training programme. 3. Adopted seed rearer.	Asst. Director of Sericulture, Barpeta
	DI & CC	PMEGP(2021-22)	The GM informed the house that 3 schemes are being implemented. The Chairman instructed to complete the schemes immediately.	GM, DI & CC, Barpeta	
		PMEGP(2022-23)			
		PMEGP(2023-24)			
	Tax	SGST, IGST, APTC & E Tax. AT(S.I.), Electricity Duty	As informed by the Asstt. Commissioner of taxes, Rs. 14209371 has been collected during	Asstt. Comm. Of Taxes, Barpeta Road.	

				the month of July,2023and provisional progressive collection including I.O.C upto the end of the same month of the previous year is Rs. 93157415.	
		Economics and Statistics	Price Statistics	Normal Official works	Deputy Director, Economics and Statistics
			Crop Estimation Survey	Period of harvesting is April to August	
			N.S.S(National Sample Survey), 79 th Round		
			Block Statistics	Normal Official works	
			T.R.S(Timely Reporting Scheme)	Normal Official works	
			I.C.S. (Improvement of Crop Statistics)	Normal Official works	
			ASI(Annual Survey of Industries)	4 nos of Industries found closed	
			Crop Forecast	Due on June /23 for Sub- Divisional Crop Forecast Meeting completed and dispatch to H.Q.	
			Other Adhoc Survey	Most Survey works are completed.	
			11 th Agricultural Census	Phase 1 of Agri. Census work 33% of village has been completed in Barpeta district and 13% village completed in Bajali District	
			I.US(Land utilization statistics)	Completed and submitted to head quarter	
6	Reforms, Governance Facilitation & Regulation	Environment & Forest	5 ha plantation at Baghbar	The DFO, Barpetainformed that 5nos. of scheme are taken for implementation. Out of 5 nos. of schemes, 3 nos. of schemes are ongoing and remaining 2 nos. are not started yet. The chairman instructed to complete the AmritBrikshaAndolon, also instructed to form 12 member committee. The decisions are as follows- 1.Select one nodal person for AmritBrikshaAndolon. 2. Registration should be done immediatelyOn 13 and 14 th September distribution of sap-lings will be done to the prominent citizens of local areas, 98 GP,10 PS and 10 Colleges .By 13 th Siblings will reach to all circle. By 1 st of September 4lakh sapling should reach to 137 centers.	DFO, Barpeta
			5 ha plantation at Chatala		
			5 ha ApurugiaBrikhya plantation at Baghbar		
			Const. of Fr-I quarter		
			APFBC		

(Social Sector/Economic Development/Infrastructure/Finance & Planning/Regulatory/Reforms)

Category-B : Theme Specific


Sl. No.	Theme			
1	Follow up of DC's conference	All concerned Heads of Department were asked to submit follow up action report of 5 th DC's conference held at Tinsukia.		
2	Coordination across Deptt.	The Chairman instructed the Social Welfare Department to coordinate with Health department for implementation of health camps AWCs.		

Chief Minister's Dashboard:-The Chairman showed displeasure about the progress of the Chief Minister Monitorable Target. The Chairman instructed all the heads of Department concerned to gear up the progress and fulfill the District Commissioner's Monitorable indicators as per targets immediately.

The Chairman also discussed about the progress of State sponsored schemes and Central sponsored schemes in the last State priority scheme meeting and the Chairman instructed all the line departments to prepare action taken report and submits the same immediately.

The Chairman has instructed to all the Heads of Department to submit the report (Soft copy and Hard copy-excel format- A,B,C& D) before every District Development Committee meeting as per prescribed format regularly received from the Principal Secretary to the Govt. of Assam, Transformation and Development Department, Dispur (Copy enclosed).

The meeting ended with a vote of thanks from the chair.


(Ayush Garg, I.A.S.)
District Commissioner
Barpeta

Memo.No--BDD-483/2019/DDC/177-184 (A)

Dated-07/09/2023

Copy to:

1. The Commissioner, Lower Assam Division, Guwahati-1 for favour of kind information.
2. The Staff Officer to the Chief Secretary to the Govt. of Assam, Dispur, Guwahati-6 for kind appraisal to the Chief Secretary.
3. The PS to the Addl. Chief Secretary to the Govt. of Assam, T & D Deptt. Dispur, Guwahati-6 for kind appraisal to the Addl. Chief Secretary.
4. The Director, M & E Division, T & D Deptt, Assam, Dispur, Guwahati-6 for kind information.
5. The Director, DCP Divn. Deptt, Assam, Dispur, Guwahati-6 (Annexure-A enclosed) for kind information.
6. The DIO, NIC, Barpeta. He is requested to upload the minutes in the District Website.
7. The All concerned members of DDC meeting for information and necessary action.

 
District Development Commissioner
Barpeta 