



GOVERNMENT OF ASSAM
OFFICE OF THE DISTRICT COMMISSIONER:.....BARPETA
 Address: Contact details:
 Ward No-5, P.O- Barpeta, P.S- Barpeta Ph No-03665-252129
 Pin -781301 Email: dc-barpeta@nic.in

DDC Minutes of Meeting

Subject	Minutes of the District Development Committee Meeting for the month of September, 2025
Date & Time	10/10/2025 at 11:00 A.M.
Venue	Conference Hall of District Commissioner's Office, Barpeta
Participants	Annexure-1.1

The meeting was chaired by Shri Sanjeev Kumar Sharma, ACS, District Development Commissioner, Barpeta. At the very outset, the Chairman welcomed all the members present in the meeting and explained briefly about the agenda of the meeting.

The decisions of the meeting are as follows:-

Category-A: Department Specific

Sl No.	Administrative Department	Scheme/Project/Programme	Decision/Action to be taken	Agency responsible & Time line
1.	Food, Public distribution & Consumer Affairs	National Food Security Act, 2013	The concerned HOD informed that under NFSA, 2013 AAY beneficiaries were provided 35 kg of rice per family and priority House beneficiaries were provided 5 kg of rice per member. Total RC AAY=29659 & Population = 98,278 for the month of Sept/25 Total RC PHH=285278 Population=1065630 for the month of Sept/25 Total RC AAY+ PHH= 314939 for the month of Sept/25 Total Population AAY+PHH= 1163908 for the month of Sept/25 Total Allotment for the month of Sept/25 = 63661.70 Qntls Total ePOS transaction for the month of Sept/25 = 623050.50 Qntls Total ePOS Transaction for the month of Sept/25= 97.94%) [State = 97.90%]	Deputy Director, I/c FPD&CA, Barpeta
		Consumer Awareness Activities	Awareness programme were organized at GPSS level throughout the district from 1 st to 10 th of every month to create awareness among the consumers regarding Anna Sewa Din as informed by the dept.	
		AAMAR DUKAN	The concerned dept informed that currently there are 77 Aamar Dukan in Barpeta district and proposal for 3 nos. Aamar Dukan of have been approved for the financial year 2024-25.	
		Samabai Sabalikaran	Financial assistance under Samabai Sabalikaran Yojana (SSY) received till Sept/2025 and paid upto Sept/2025 and UC has been Submitted during the Financial Year 2025-26. as informed by the dept.	
		End-to-End Computerization	The concerned dept informed that Tier I (FCI to GPSS) and Tier II(GPSS to FPS) allotment and distribution process has been computerized	
		Construction of Godown	Currently, 3 Nos. of Godown under Assam Food Civil Supplies Corporation Ltd. are constructed for Barpeta District at the following villages: i. Meda ii. Barnagar iii. Moiramara	
		Paddy Procurement	KMS (2024-2025) 1st Crop Paddy Procurement Target 18000 MT, Achievement 21214.26 MT and (3214.25 MT excess over then Target). KMS (2024-2025) 2nd Crop Paddy Procurement Target 4000 MT, Achievement 8084.00 MT as on 31/08/2025.	
		Rice Fortification	The concerned Dept. informed that the allotted PMGKAY rice under NFSA-13 is fully fortified.	

2	Animal Husbandry & Veterinary	Rashtriya Gokul Mission (RGM) / Nationwide Artificial Insemination Programme (NAIP)	<p>The District Animal Husbandry & Veterinary Officer informed that the Target for Barpeta district is 84305.</p> <p>In September 2025, cumulative artificial insemination done is 32309 nos. (Achievement = 38.32%)</p> <table border="1" data-bbox="691 275 1169 936"> <thead> <tr> <th rowspan="2">Month (2025-26)</th> <th colspan="3">Artificial Insemination done</th> <th rowspan="2">Cumulative</th> <th rowspan="2">Achievement %</th> </tr> <tr> <th>Conventional semen</th> <th>sex sorted semen</th> <th>Total</th> </tr> </thead> <tbody> <tr> <td>April/ 2025</td> <td>4843</td> <td>318</td> <td>5161</td> <td>5161</td> <td>6.12 %</td> </tr> <tr> <td>May/2025</td> <td>4903</td> <td>171</td> <td>5074</td> <td>10235</td> <td>12.14 %</td> </tr> <tr> <td>June/2025</td> <td>4466</td> <td>271</td> <td>4737</td> <td>14972</td> <td>17.76 %</td> </tr> <tr> <td>July/2025</td> <td>5691</td> <td>212</td> <td>5903</td> <td>20875</td> <td>24.76 %</td> </tr> <tr> <td>August/2025</td> <td>5691</td> <td>159</td> <td>5850</td> <td>26725</td> <td>31.70 %</td> </tr> <tr> <td>September /2025</td> <td>5581</td> <td>3</td> <td>5584</td> <td>32309</td> <td>38.32 %</td> </tr> <tr> <td>Total</td> <td>31175</td> <td>1134</td> <td>32309</td> <td></td> <td></td> </tr> </tbody> </table>	Month (2025-26)	Artificial Insemination done			Cumulative	Achievement %	Conventional semen	sex sorted semen	Total	April/ 2025	4843	318	5161	5161	6.12 %	May/2025	4903	171	5074	10235	12.14 %	June/2025	4466	271	4737	14972	17.76 %	July/2025	5691	212	5903	20875	24.76 %	August/2025	5691	159	5850	26725	31.70 %	September /2025	5581	3	5584	32309	38.32 %	Total	31175	1134	32309			District AH&V Officer, Barpeta
Month (2025-26)	Artificial Insemination done				Cumulative	Achievement %																																																	
	Conventional semen	sex sorted semen	Total																																																				
April/ 2025	4843	318	5161	5161	6.12 %																																																		
May/2025	4903	171	5074	10235	12.14 %																																																		
June/2025	4466	271	4737	14972	17.76 %																																																		
July/2025	5691	212	5903	20875	24.76 %																																																		
August/2025	5691	159	5850	26725	31.70 %																																																		
September /2025	5581	3	5584	32309	38.32 %																																																		
Total	31175	1134	32309																																																				
		ESVHD-MVU (under LHDCP)	<p>5 nos. of MVU under SVD, Barpeta, BVD Mandia, SVD Kalgachia, SVD Barpeta Road and SVD Sarthebari, under A.H. & Veterinary Department, Barpeta. which are providing the door step service</p> <p>5 nos. of animals are treated daily per MVU as stated by the HoD.</p> <p>The concerned Deptt. submitted the following progress report for the month of July, 2025 in connection with the said scheme:-</p> <ol style="list-style-type: none"> 1. No. of MVUs in service – 5 nos. 2. No. of Veterinarians – 5 nos. 3. No. of Para-Veterinarians – 5 nos. 4. No. of surgical cases attended – 27 nos. 5. No. of gynecological cases attended – 27 nos. 6. No. of MVUs utilized for health camps/awareness camps – 1 no. 7. No. of MVUs utilized for extending veterinary services to stray animals – 2 nos 8. No. of cases attended by MVUs at farmers doorsteps – 860 nos. 9. No. of livestock owners provided services – 357 nos. 																																																				
		NADCP, CSFCP, PPREP (under LHDCP)	<p>The District Animal Husbandry & Veterinary Officer informed that overall aim of the Livestock Health and Disease Control Programme (LHDCP) for FMD and Brucellosis is to control by 2025 with vaccination and its eventual eradication by 2030. This will result in increased domestic production and ultimately in increased exports of milk and livestock products</p> <table border="1" data-bbox="707 1877 1153 2213"> <thead> <tr> <th>Name of vaccine</th> <th>Received Dose</th> <th>Vaccination done</th> <th>Achievement %</th> </tr> </thead> <tbody> <tr> <td>FMD Rd.5 (21-04-2025 to 07-07-2025)</td> <td>226950</td> <td>226950</td> <td>100 %</td> </tr> <tr> <td>PPR-EP Rd. 2 (15-05-2025 to 12-07-2025)</td> <td>93800</td> <td>93800</td> <td>100 %</td> </tr> </tbody> </table>	Name of vaccine	Received Dose	Vaccination done	Achievement %	FMD Rd.5 (21-04-2025 to 07-07-2025)	226950	226950	100 %	PPR-EP Rd. 2 (15-05-2025 to 12-07-2025)	93800	93800	100 %																																								
Name of vaccine	Received Dose	Vaccination done	Achievement %																																																				
FMD Rd.5 (21-04-2025 to 07-07-2025)	226950	226950	100 %																																																				
PPR-EP Rd. 2 (15-05-2025 to 12-07-2025)	93800	93800	100 %																																																				

3	Environment & Forest	Raising People's Nurseries / Plantation of Medicinal & Aromatic Plants - SOPD	50% of fund received during the year 2022-23 & advance works are done. Rest of fund yet to be received for creation etc. works for People's Nursery.	DFO, Barpeta														
		3 Ha. New Nursery at Chenga during the year 2024-25 - SOPD	Fund amounting to Rs. 12,50,000 received for the FY 2024-25 & work is ongoing. Physical Progress = 90%															
4	Fishery Department	Pradhan Mantri Matsya Sampada Yojana (PMMSY)	Under this scheme, following works are ongoing-															
		(RIDF-XXIX)	<table border="1" data-bbox="683 365 1137 1328"> <thead> <tr> <th>Sl no</th> <th>Year</th> <th>Name of the activity</th> <th>Target received</th> <th>Status</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>2024-25</td> <td>New Rearing Pond</td> <td>7.00 ha</td> <td>100% work completed in 26 ponds comprising of 4.95 ha. 50% work completed in 2 ponds comprising of 0.4 ha. 0% work completed in 10 ponds comprising of 1.65 ha.</td> </tr> <tr> <td>2</td> <td></td> <td>Livelihood support to fishers</td> <td>700 nos.</td> <td>Out of 700 nos of targeted beneficiaries, 567 nos. have been covered so far and 133 nos are yet to be initiated.</td> </tr> </tbody> </table>		Sl no	Year	Name of the activity	Target received	Status	1	2024-25	New Rearing Pond	7.00 ha	100% work completed in 26 ponds comprising of 4.95 ha. 50% work completed in 2 ponds comprising of 0.4 ha. 0% work completed in 10 ponds comprising of 1.65 ha.	2		Livelihood support to fishers	700 nos.
Sl no	Year	Name of the activity	Target received	Status														
1	2024-25	New Rearing Pond	7.00 ha	100% work completed in 26 ponds comprising of 4.95 ha. 50% work completed in 2 ponds comprising of 0.4 ha. 0% work completed in 10 ponds comprising of 1.65 ha.														
2		Livelihood support to fishers	700 nos.	Out of 700 nos of targeted beneficiaries, 567 nos. have been covered so far and 133 nos are yet to be initiated.														
			Under this scheme, following works are ongoing-	Action: CO, DFDO, Barpeta														
			<table border="1" data-bbox="683 1373 1137 1776"> <thead> <tr> <th>Sl no</th> <th>Year</th> <th>Name of the activity</th> <th>Target received</th> <th>Status</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>2025-26</td> <td>Fisheries Entrepreneurship Development in Assam Through Pond Aquaculture</td> <td>5.00 ha (4 nos. of ponds)</td> <td>25% work completed in 2 ponds comprising of 3.00 ha. 0% work completed in 2 ponds comprising of 2.00 ha.</td> </tr> </tbody> </table>		Sl no	Year	Name of the activity	Target received	Status	1	2025-26	Fisheries Entrepreneurship Development in Assam Through Pond Aquaculture	5.00 ha (4 nos. of ponds)	25% work completed in 2 ponds comprising of 3.00 ha. 0% work completed in 2 ponds comprising of 2.00 ha.				
Sl no	Year	Name of the activity	Target received	Status														
1	2025-26	Fisheries Entrepreneurship Development in Assam Through Pond Aquaculture	5.00 ha (4 nos. of ponds)	25% work completed in 2 ponds comprising of 3.00 ha. 0% work completed in 2 ponds comprising of 2.00 ha.														
5	Industries, Commerce & Public Enterprises Department	PMEGP (FY: 2024-25)	The concerned authorities informed that the District wise Physical & Financial Targets for PMEGP (FY: 2025-26) are as follows:	GM, DIC, Barpeta														
			<table border="1" data-bbox="699 1888 1129 2022"> <thead> <tr> <th>FY</th> <th>Physical Target</th> <th>Financial Target</th> </tr> </thead> <tbody> <tr> <td>2025-26</td> <td>57</td> <td>176.67</td> </tr> </tbody> </table> <p>Sanctioned Achieved as on FY-25-26:</p> <ul style="list-style-type: none"> DICC Physical Sanctions for F.Y. 2025-26 is - 23 nos. DICC Financial Sanctions for F.Y. 2025-26 is - 71.71 Lakhs 		FY	Physical Target	Financial Target	2025-26	57	176.67								
FY	Physical Target	Financial Target																
2025-26	57	176.67																

		PMFME (FY: 2025-26)	<p>The concerned authorities informed that the District wise Physical & Financial Target for PMFME (FY: 2025-26) is fixed by the Nodal Agency- AIDC. District wise Physical & Financial Target is fixed by Nodal Agency.</p> <p>DICC Physical Target for F.Y. 2025-26 is – 191 nos.</p> <ul style="list-style-type: none"> Total loan sanctioned: <ul style="list-style-type: none"> ➤ Numbers: 198 Nos. ➤ Amount: Rs. 7.28 Cr Sanctioned Achieved as on Fy-25-26(Till 08.10.2025). <p>DICC Physical Sanctions for F.Y. 2025-26 is – 26 nos.</p> <p>DICC Financial Sanctions for F.Y. 2025-26 is – Rs. 1.15 Cr</p>			
		CMAAA 2.0 (FY: 2024-25)	<p>Total application received = 3831 nos.</p> <p>Nos. of applicants have been called for interview = 3807</p> <p>Nos. of applicants who attended the interview = 3707</p> <p>Nos. of interviewees recommended by the DLSC to the SLSC, CMAAA = 2372</p>			
		PM Vishwakarma (FY: 2024-25)	<p>The concerned authority informed that the Min-MSME has restricted the no. of trades to 5 Nos.</p> <ul style="list-style-type: none"> Total applications received for 5 nos. of applicable trade = 2830 nos. Total number of Basic Training Completed : 2234 nos. Total number of loansanctioned : 218 nos, Amount : Rs. 2,08,50,000 Total number of loandisbursed : 170 nos, Amount : Rs.1,59,69,800 			
6	Information Technology Department	e-District	<p>Total 16 nos. of Citizen Centric Services are being provided under e-district project in Barpeta district.</p> <ul style="list-style-type: none"> Application status till date— <ul style="list-style-type: none"> ➤ Total application received= 728088 nos. ➤ Total application disposed= 712003 nos. ➤ Total application pending/inprogress= 14857 nos. ➤ Disposal percentage = 97.79% 			IT dept., DC Office, Barpeta
		ASWAN	<p>As informed, 160 PoPs of ASWAN are used by the e-district project and ASWAN is currently working on the ASWAN 2.0. There are 9 nos. of ASWAN PoPs in Barpeta district. ASWAN PoP names are as follows-</p> <ul style="list-style-type: none"> Barpeta DHQ Sarthebari BHQ Sorbhog BHQ Kalgachia BHQ Bhella BHQ Mandia BHQ Chenga BHQ Barpeta Road BHQ (Router Issue) Pakabetbari BHQ 			
		Aadhar Generation status	Projected population 2021	Aadhar Generated	Percentage	
			19.66 (in Lakhs)	20.34.(in Lakhs)	103.45%	

7.	Irrigation Department	Irrigation Census	<p>Bhawanipur-Sorbhog-Pakabetbari Division:</p> <p>7th Minor Irrigation Census, 2nd Water Bodies Census, 1st Major & Medium Irrigation Project Census and 1st Spring Census is in progress</p> <p>Barpeta-Chenga-Mandia Division:</p> <p>7th Minor Irrigation Census, 2nd Water Bodies Census, 1st Major & Medium Irrigation Project Census and 1st Spring Census is in progress</p>	<p>Executive Engineer, Irrigation Barpeta</p> <p><i>The concerned authorities informed that divisions of Irrigation Department have been reorganized in line of the delimitation of LAC's. As a result the number of divisions has been reduced from three to two. The divisions are given below:</i></p> <ol style="list-style-type: none"> 1. Bhawanipur-Sorbhog-Pakabetbari Division 2. Barpeta-Chenga-Mandia Division
		SOPD-G	<p>Barpeta-Chenga-Mandia Division:</p> <p><u>Name of Scheme</u> = Installation of Solar & Electrically operated Hybrid Tube Well Scheme (3 points) at Baghbar LAC under SOPG-G for the year 2022-23</p> <p><u>Physical Achievement</u> = 94%</p> <p><u>Financial Achievement</u> = 66%</p> <p><u>Remarks</u> = Though the physical progress is 94%, all 3 points are made functional using only Solar power. Electrical connection of the point will be completed after harvesting of standing crops.</p>	
8.	Power Department	AIIB 1st Phase	<p>Construction, Testing and Commissioning of 4 no. New 33/11 kV Sub-station</p> <ol style="list-style-type: none"> 1. Balagaon (Sorbhog ESD), 2. Patbaushi (Barpeta ESD), 3. Howly (Bennibari) (B Road ESD), 4. Pathsala (Pathsala ESD) <p>LOA Amount = Rs. 28.02 Scheduled Date of completion = 31-10-2025 (extended) Physical Progress = 97.00%</p>	APDCL, Barpeta
		AIIB 2nd Phase	<p>Construction of 7 no. new 33/11kV Sub-station.</p> <ol style="list-style-type: none"> 1. FAAMC (Barpeta ESD) 2. Uttar Barpeta Road(B Road ESD), 3. Satrakanara(Milijuli)(Barpeta ESD), 4. Gahiya (Sarthebari ESD), 5. Kamar Gaon (Sorbhog ESD), 6. Uttar Berberi (Sorbhog ESD), 7. Bagmara Char (Dupdhara ESD) <p>LOA Amount = Rs. 77.50 Scheduled Date of completion = 31-10-2025 (extended) Physical Progress = 93.00%</p>	
		RDSS (HVDS Loss reduction)	<p>Construction of new 11 kV line along with installation of 25, 63, 100, 250 kVA DTR & Reconductoring of 11 KV feeder with MVCC/ACSR Recon conductor for HVDS work under RDSS at Barpeta Electrical Circle</p> <p>LOA Amount = Rs. 20.67 Scheduled Date of completion = (31-08-2025) (extended) Physical Progress = 99.80%</p>	
		AIIB (HVDS Loss reduction)	<p>Construction of HVDS with 11 kV line and LT network for loss reduction in Barpeta Electrical Circle under AIIB at Barpeta Electrical Circle.</p> <p>LOA Amount = Rs. 25.5 Scheduled Date of completion = (31-10-2025)</p>	

			(extended) Physical Progress = 69.00%																										
		PM-Suryaghar	Installation of Rooftop Solar (RTS) Location: Barpeta Electrical Circle Total registration: 34658 nos. Total installation: 4518 nos.																										
9.	Public Health Engineering Department	JJM	<table border="1"> <thead> <tr> <th>Name of scheme</th> <th>Number of works sanctioned in the FY 2021-22, 2022-23</th> <th>Completed</th> <th>Ongoing</th> </tr> </thead> <tbody> <tr> <td>JJM (New)</td> <td>649</td> <td>400</td> <td>249</td> </tr> <tr> <td>JJM (Retrofitting)</td> <td>141</td> <td>115</td> <td>26</td> </tr> <tr> <td>JJM (New + Retrofitting)</td> <td>790</td> <td>515</td> <td>275</td> </tr> </tbody> </table>	Name of scheme	Number of works sanctioned in the FY 2021-22, 2022-23	Completed	Ongoing	JJM (New)	649	400	249	JJM (Retrofitting)	141	115	26	JJM (New + Retrofitting)	790	515	275	E.E., PHE, Barpeta									
Name of scheme	Number of works sanctioned in the FY 2021-22, 2022-23	Completed	Ongoing																										
JJM (New)	649	400	249																										
JJM (Retrofitting)	141	115	26																										
JJM (New + Retrofitting)	790	515	275																										
		Swachh Bharat Mission - Gramin, Assam	<table border="1"> <thead> <tr> <th>Name of scheme</th> <th>Number of works sanctioned in the FY 2021-22, 2022-23</th> <th>Completed</th> <th>Ongoing</th> <th>Not started</th> </tr> </thead> <tbody> <tr> <td>SBM-G (Pipe Composting Unit)</td> <td>293</td> <td>64</td> <td>58</td> <td>171</td> </tr> <tr> <td>End of Drainage Treatment Plant</td> <td>3</td> <td>1</td> <td>1</td> <td>1</td> </tr> <tr> <td>Community Toilet at Health Centre</td> <td>92</td> <td>8</td> <td>62</td> <td>22</td> </tr> <tr> <td>Community Compost Pit</td> <td>102</td> <td>0</td> <td>0</td> <td>102</td> </tr> </tbody> </table>	Name of scheme	Number of works sanctioned in the FY 2021-22, 2022-23	Completed	Ongoing	Not started	SBM-G (Pipe Composting Unit)	293	64	58	171	End of Drainage Treatment Plant	3	1	1	1	Community Toilet at Health Centre	92	8	62	22	Community Compost Pit	102	0	0	102	
Name of scheme	Number of works sanctioned in the FY 2021-22, 2022-23	Completed	Ongoing	Not started																									
SBM-G (Pipe Composting Unit)	293	64	58	171																									
End of Drainage Treatment Plant	3	1	1	1																									
Community Toilet at Health Centre	92	8	62	22																									
Community Compost Pit	102	0	0	102																									
10.	PWD Building & NH Department	Construction of Proposed Circuit House at Barpeta.	Progress of work – 76%. Plastering completed. & wall putty work and designing work is going on. Staff quarter 2nd slab Plastering work is going on.	E.E., PWD Building & NH, Barpeta																									
		Construction of 400 M Running Track, Indoor Stadium, Pavilion, Gallery and Earth filling of Raising Low site at Sorbhog Stadium under Sorbhog LAC in Barpeta District for the year 2023-24(Phase-I)	Total Progress of work = 67% Status: a) Pavilion - 61%. b) Gallery - 42%. c) Indoor Stadium - 42% d) Site Development - 80%. e) 400 M Running Track - 0%																										
		Construction of Brick Boundary Wall with Iron Gates etc. at Barpeta Polytechnic, Barpeta. (Part-II) under SOPD-G during the year 2024-25	Work is in progress – 80%																										
		Construction of Vulnerable Witness Deposition Centre on 1st floor of the under Construction ADR Building at Barpeta (SOPD)	Work is in progress- 87%. Finishing work is going on.																										
		Construction of the 1st Floor of the Family Court Building at Barpeta.(SOPD)	Work is in progress- 87%. Finishing work is going on.																										

	Construction of Principal Quarter at FAAMC & H. Barpeta.	Work is in progress- 67%. 2nd slab casting completed. Plastering work of work of GF going on.	
	Construction of Vertical extension of Boys Hostel at FAAMCH Campus, Barpeta.	Work is in progress = 52%. Brick work is in progress.	
	Construction of Vertical extension of Girls Hostel at FAAMCH Campus, Barpeta	Work is in progress= 46%Slab casting completed.	
	Face Lifting- Painting of College, Hospital Building at Fakhruddin Ali Ahmed Medical College Hospital, Barpeta.	Work is in progress = 35%. Hospital Building painting is going on.College Building painting is going on.	
	Transformation of School (50 nos) of the State as centre of Excellence in Assam under NESIDS-OTRI for (ii) Sarthebari HS School at Barpeta District, on Engineering, Procurement and Construction (EPC) Mode-III Basis (Group-III).	Work is in progress = 71%. Tiles work is going on. Fabrication work is going on. Truss work completed. 1. Group consists of 8 (eight) schools	
	Development of Mahapurush Srimanta Sankardeva and Damodardeva Than at Pat Bausi, Barpeta under Barpeta District.	Overall progress of work = 60% Sankardev Satra - 1. Namghar- Truss completed (50%). 2. Monikut (Bhaj Ghar)- Slab completed, Brick work completed (70%). 3. Meeting Room- Inside plastering is going on (75%) 4. Patkuwa- Plastering completed. (70%) 5. Toilet Block- Plastering completed (70%). 6. Drinking Water Fountain- Plastering completed. (70%). 7. Small Temple- Slab and brick work completed. (70%). 8. Kitchen- Plastering complete. (70%). 9. Kalindi Aii Ghar- Plastering completed. (65%) 10. Bridge- Railing work completed. (80%). 11. Gazebo- Plastering work is going on (70%). 12. Boundary wall- Grill work going on (80%) 13. Moth- Colouring pending (90%). 14. Ghat- Not started. (0%) 15. Security cabin- Plastering completed (90%) Damodar Dev Satra - 1. Namghar- Beam works completed. (40%). 2. Monikut- Beam casting is going on (30%). 3. Musium- Roofing is going on (70%). 4. Drinking Water fountain- Plastering completed (70%). 5. Ladies Rest room- Plastering work is going on (65%). 6. Toilet Block- Plastering completed (70%). 7. Patkua- Plastering completed. (70%). 8. Entrance gate- (2)- Slab casting completed. (50%). 9. Moth- Plastering work completed. (75%). 10. Security cabin- Plastering completed. (80%). 11. Entrance gate (1)- Not started due to change of drawing.	
	Construction & Restoration of Chunpura Satra at Barpeta under Barpeta District.	Overall progress of work = 55% 1. Monikut upto slab - (40%) 2. Patkua - Truss work to be done. (70%) 3. Toilet- Up to ceiling level completed. (65%) 4. Dormitory- Finishing work is going on. (80%) 5. Ladies Rest Room - completed, Finishingwork is going on (80%) 6. Kirtan Ghar - Finishing work is going on (70%). 7. Drinking water Room- 80%) Finishing work is going on.	
	Construction & Restoration of Kumarkuchi Satra at Barpeta under Barpeta District.	Overall progress of work = 45% 1. DouL Ghar- up to plinth level (40%) 2. Jagmohan Ghar- up to ceiling level 60%) 3. Moth - Up to ceiling level. (50%)	

		4. Boundary wall - Plastering work is going on. (65%) 5. Gate - Finishing work (75%) is going on. Overall progress of work = 33%											
	Construction & Restoration of Sri Sri Manohar/ KAPLA at Barpeta under Barpeta District.	Plastering work of Boundary wall is going on. Earth filling is going on, Pilling work of Moth completed. Toilet upto plinth level. Construction of Sabha Ghar is going on. Construction of Gate work is going on. Overall progress of work = 25%											
	Upgradation of DIET, Barpeta Howly as Centre of Excellence as envisaged by GOI under the Directorate of SCERT, Assam	Work up to Plinth level.											
	Repair & Renovation of existing Building of Offices of DEEO/DIS/BEO of Districts Barpeta, Goalpara, Jorhat & Nalbari under the DEE, Assam during F.Y. 2024-25.	<table border="1"> <thead> <tr> <th>Location</th> <th>Work Progress</th> </tr> </thead> <tbody> <tr> <td>Barpeta</td> <td>80%</td> </tr> <tr> <td>Chenga</td> <td>82%</td> </tr> <tr> <td>Rupshi, Kalgachia</td> <td>64%</td> </tr> <tr> <td>Mandia</td> <td>45%</td> </tr> </tbody> </table>	Location	Work Progress	Barpeta	80%	Chenga	82%	Rupshi, Kalgachia	64%	Mandia	45%	
Location	Work Progress												
Barpeta	80%												
Chenga	82%												
Rupshi, Kalgachia	64%												
Mandia	45%												
11	PWD Roads (Bhawanipur-Sorbhog-Pakabbari TRD)	PMGSY – III (2024-25) Assam Resilient Rural Bridges Program 2024-25 Mukhya Mantrir Unnoto Pakipath Nirman Achani (MMUPPNA 2024-25)	Under PMGSY – III (2024-25) no. of works sanctioned in the current year is 3 nos., out of which all 3 nos. of works are ongoing, as informed by the concerned Deptt. Under the scheme, no. of works sanctioned in the current year is 4 nos., out of which all 4 nos. of works are not yet started, as informed by the concerned Deptt. Under MMUPPNA 2024-25 no. of works sanctioned in the current year is 2 nos., out of which 1 no. of work is ongoing, and 1 no. of work is not yet started, as informed by the concerned Deptt.	E.E. PWD (Bhawanipur-Sorbhog-Pakabbari TRD), Barpeta									
	PWD Roads (Barpeta-Mandia-Chenga TRD)	Mukhya Mantrir path Nabikaran Achani (MMPNA) Mukhya Mantrir Unnoto Paki Path Nirman Achani (MMUPPNA) Mukhya Mantrir Nagariya Paki Path Nirman Achani (MMNPPNA) Mukhya Mantrir Paki Path Nirman Achani (MMPPNA) Mukhya Mantrir Matahuri Paki Path Nirman Achani (MMMPPNA) Asom Mala (SOPD-G) SOPD(G) (2024-25) ARRBP funded by World Bank	Under MMPNA (2023-24) the total nos. of works sanctioned in the current year is 10 nos. and 8 nos. of works are ongoing whereas 2 nos of works are not yet started as informed by the concerned dept. Under MMUPPNA 2023-24 no. of works sanctioned in the current year is 5 out of which progress of 5 nos. of works are at ongoing whereas, as informed by the concerned Deptt. Under MMNPPNA 2023-24 no. of works sanctioned in the current year is 5 out of which progress of 5 nos. of works are at ongoing whereas, as informed by the concerned Deptt. Under MMUPPNA 2023-24 no. of works sanctioned in the current year is 11 out of which progress of 11 nos. of works are at ongoing as informed by the concerned Deptt. Under MMMPPNA no. of works sanctioned in the current year is 2 out of which progress of 2 nos. of works are at ongoing as informed by the concerned Deptt. Under Asom Mala 2.0 (2023-24) 1 no. of sanctioned work is in progress as informed by the concerned dept. and the progress is 74% as informed by the concerned Deptt. Under SOPD(G) (2024-25) 30 nos. of works have been sanctioned, out of which 13 nos. of works are ongoing, and 17 nos. of work are not yet started. Under the scheme, 14 nos. of works have been sanctioned in the current year, out of which 6 nos. Of works are ongoing and 8 nos. of works are not yet started.										

12	Skill, Employment & Entrepreneurship Department	Placement Linked Skill Development Training Program (PLSDTP)	Target Received (No. Trainees)		Job role	Training Status (ongoing/completed)	DPM, Skill Development, Barpeta	
			50		Dairy Worker	To be started		
			50		General Duty Assistant	To be started		
		Target Received (No. Trainees)		Job role	Training Status (ongoing/completed)			
13	Soil Conservation Department	Soil and Water Conservation -SOPD	The Divisional Officer, Soil Conservation informed that foreclosure report has been submitted to the Directorate for the project namely – “Drainage Channel (Brick Channel) at village Chengelia”.					Divisional Officer, Soil Conservation, Barpeta
			The current status of the project is given below:					
		Target		Achievement				
		Physical	Financial (Rs. In Lakhs)	Physical %	Financial (Rs. In Lakhs)			
40 ha	7.70	50%	0.00					
14	Water Resource Department	Watershed Development Component of PMKSY (WDC-PMKSY 2.0)	9 nos. of projects are completed under this scheme for the current year as informed by the concerned dept.					E.E., Water Resource, Barpeta
			Name of Activity	Physical Progress	Financial Progress			
			Dev. Of Pond at Radhakuchi village.	100%	100%			
			Dev. Of Pond at Tatikuchi village.	100%	100%			
			Dev. Of Pond at Khandakarpara village.	100%	100%			
			Dev. Of Pond at Bara village.	100%	100%			
			Dev. Of Pond at Suhabil Doloni village.	100%	100%			
			Dev. Of Pond at Batikuria (Sila) village.	100%	100%			
			Brick Canal (under NRM & Governance)	100%	100%			
			Dev. Of Pond at Belortari village.	100%	100%			
			Agru Bund (under NRM & Governance)	100%	100%			
		NABARD (NIDA 2023-24)	Scheme Name	Sanction Amount (Rs. In Lakh)	Allocated Amount (Rs. In Lakh)	Physical Progress	Financial Progress	
			Construction of retirement of B-dyke from Bahari to Baghbar (Breach closing) along with protection works at Dokraswar area (From ch.	1500	1313.02	97%	90.79 %	

4506(m to 4582(m)
As informed by the E.E., Barpeta WR Division, Barpeta the scheme is to be completed by February 2026.

SOPD (G) (2022-23)

Scheme Name	Sanction Amount (Rs. In Lakh)	Alloted Amount (Rs. In Lakh)	Physical Progress	Financial Progress
Reconstruction of Harijan channel at both bank Guide Bunds including breach closing at L/B Guide bund.	343.30	342.99	94%	44%

SOPD (G) (2023-24)

Scheme Name	Sanction Amount (Rs. In Lakh)	Alloted Amount (Rs. In Lakh)	Physical Progress	Financial Progress
Protection of Kurarkur bridge approach at Showpur from the erosion of river Beki on its R/B.	172.00	154.79291	88%	NIL
Protection of Khudnabari area from the erosion of river Beki on its L/B.	177.58	158.23875	98%	NIL

SOPD (G) (2024-25)

Scheme Name	Sanction Amount (Rs. In Lakh)	Alloted Amount (Rs. In Lakh)	Physical Progress	Financial Progress
A/F measures to protect B/Dyke at Bahari Parghat and Bahari Satra area from the erosion of river Brahmaputra on its right bank.	180.00	159.93036	28%	NIL

EAP (World Bank and ADB)

Scheme Name	Sanction Amount (Rs. In Lakh)	Alloted Amount (Rs. In Lakh)	Physical Progress	Financial Progress
Construction & upgrading of river works along the Beki river for reducing flood and river erosion risks. (Package-1)	11865.66	10338.44	Lot 1: 93% Lot 2: 92.52%	65.20%
Construction & upgrading of river works along the Beki River for reducing flood and river erosion risks (Variation estimate for Moinburi area under Lot-2). Package-1"	3969.80365	3969.8037	48%	65.20%
Construction & Upgrading of river works along with Beki river for reducing flood and river erosion risks (Emergency protection works at Chanbari, Mailbari, Nepalbari, Biharbari, Barobasti & U/s of Gobardhana Satra, Katajhar and Kaurjahi)	3951.42500	2958.43703	88%	49.48%

		SDRF (2021-2022)					
		Scheme Name	Sanction Amount (Rs In Lakh)	Allocated Amount (Rs In Lakh)	Physical Progress	Financial Progress	
		Immediate measures for repairing of flood damages to Brahmaputra right bank at Baithapota Satra and its adjoining areas under SDRF for 2021-22	239.13500	215.22	96%	NIL	
15	Information, Public Relation, printing & stationery Department	Desh Bhakti Divas National Press Day Pension for Journalist Press Tour	As informed by DIPRO, no schemes are currently ongoing in the department.				DIPRO, Barpeta

The meeting ended with a vote of thanks from the chairman.


 Dist. Development Commissioner
 Barpeta
 Dated- 24/10/2025

Memo.NO.-- BDD-34/2015/DDC/Pt-II(59-69)-A

Copy to:

1. The Addl. Secretary, T&D (DCP division) for information and necessary action.
2. The PS to the Addl. Chief Secretary to the Govt. of Assam, T & D Department Dispur, Guwahati-6 for kind appraisal to the Addl. Chief Secretary.
3. The PS to the Principal Secretary to the Govt. of Assam, T & D Department (E&M), Dispur, Guwahati-6 for kind appraisal to the Principal Secretary.
4. The DIO, NIC, Barpeta. He is requested to upload the minutes in the District Website.
5. The All concerned members of DDC meeting for information and necessary action.
6. PA to DC, Barpeta for kind appraisal to the Commissioner, Barpeta.


 Dist. Development Commissioner
 Barpeta

8	Power Department	SOPD	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL		
		Revamped Distribution Sector Scheme (RDSS)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
		Assam Power Distribution System Enhancement and Loss Reduction Project	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
9	Public Health Engineering Department	JJM	AS65	CS	NIL	NIL	NIL	NIL	11915.13	1323.9	9549	1061	NIL	9549 (100%)	1061 (100%)	NIL	BOOKED IN IMIS	NIL	NIL		
		Swachh Bharat Mission - Gramin, Assam	AS66	CS, State	3.17	0.35	0	0	31.04	3.45	31.04	3.45	38.01	0.66	0.07	NIL	NIL	NIL	NIL		
10	PWD Building & NH Department	SOPD	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL		
		NLCPR & NEC	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL		
		Pradhan Mantri Jan Vikas Karyakram (PMJKV)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL		
		Rashtriya Uchcharat Shiksha Abhiyan (RUSA)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL		
		State Council of Educational Research and Training (SCERT)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL		
11	PWD Roads (Bhawanipur-Sorbhog-Pakabbari TRD)	Central Road and Infrastructure Fund (CRIF)	--	--	--	--	--	--	91550000	--	--	91550000	--	--	All	--	--	NIL	NIL		
		Pradhan Mantri Gram Sadak Yojana (PMGSY)	--	--	--	--	--	--	--	--	--	55387047	--	--	All	--	--	NIL	NIL		
		Rural Infrastructure Development Fund (RIDF)	--	--	--	--	--	--	111141359	1888777	0	88645052	1888777	--	All	--	--	NIL	NIL		
		Mukhya Mantrir Unnoto Paki Path Nirman Achan	--	--	--	--	--	--	196761696	--	0	196381341	--	--	All	--	--	NIL	NIL		
		Mukhya Mantrir Paki Path Nirman Achan	--	--	--	--	--	--	--	174815599	0	--	174403298	--	All	--	--	NIL	NIL		
		Construction of Railway overbridges under 50:50 cost sharing with railway	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	NIL	NIL	
		Asom Mala (SOPD-G)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
		State Priority Scheme under SOPD-G	NIL	State	--	--	--	--	--	--	--	--	201546203	0	--	200894557	--	All	--	--	
		Central Road and Infrastructure Fund (CRIF)	Nil																		
		Pradhan Mantri Gram Sadak Yojana (PMGSY)	Nil	CS	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	All	Nil	Nil	
Rural Infrastructure Development Fund (RIDF)	Nil	CS/State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	All	Nil	Nil			
Mukhya Mantrir Unnoto Paki Path Nirman Achan (MMUPNA)	Nil	CS/State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	635.28784	Nil	Nil	Nil	Nil	Nil	All	Nil	Nil			
Mukhya Mantrir Paki Path Nirman Achan (MMPPNA)	Nil	State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	15.04179	Nil	Nil	Nil	Nil	All	Nil	Nil			
Construction of Railway overbridges under 50:50 cost sharing with railway	Nil.																				
Asom Mala (SOPD-G)	Nil	CS/State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	All	Nil	Nil			
State Priority Scheme under SOPD-G	Nil	State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	190.77414	Nil	Nil	Nil	Nil	All	Nil	Nil			
Mukhya Mantrir Path Nabikaran Achan (MMPNA)	Nil	State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	40.77712	Nil	Nil	Nil	Nil	All	Nil	Nil			
Mukhya Mantrir Mathauri Pakipath Nirman Achan (MMPPNA)	Nil	State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	All	Nil	Nil			

Schemes for which no funds are received by the District/ Council

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Environment & Forest	SOPD-SF(G)5 Ha. Block Plantation at Baghbar Hill	No Creation& Maintanance after the advnce work done in the year 2019-20	
		SOPD-SF(G) Creation of 8 Nos. of People Nursery(beneficiary)	50% of fund received during the year 2022-23 & advance works done. Rest of fund yet to be received for creation etc. works	
		E.E (M & A Garden) 5th year maint. of 1.3 Ha M&A Garden at B.H College, Howly	After Adv. Work done in the year 2019-20. No fund received for creation & maintn. till date	
		CAMPA 3rd year maint. of 15 Ha. Block Plantation at Baghbar Hill	No fund received for maint. work during the year 2023-24 & work going on.	
2	Industries, Commerce & Public Enterprises Department	PMEGP	NA	Margin Money is directly released to the beneficiaries by KVIC
		PMFME		Margin Money is directly released to the beneficiaries by MoFPI and State of Assam
		CMAAA		Finance Dept., Govt. of Assam
		NEIDS 2017		Margin Money is released by DPIIT directly to the beneficiaries
		PM Vishwakarma		Fund is managed by Ministry of MSME
		IIP-2019		Finance Dept., Govt. of Assam and GST Dept(for GST)
3	Power	SOPD	NA	
		Revamped Distribution Sector Scheme (RDSS)	NA	
		Assam Power Distribution System Enhancement and Loss Reduction Project (AIIB)	NA	
		Implementation of 1000 MW Solar Power Plants across the state under Mukhya Mantri Souro Sakti Prokolpo	NA	
		TDF (Trade Development Fund)	NA	
		AIFA (Assam Infrastructure Financing Authority)	NA	

		NESIDS (North East Special Infrastructure Development Scheme)	NA	
		Assam Power Sector Investment Programme-3	NA	
		Enhancement of Intra-State Transmission System of Assam (Assam Intra-State Transmission System Enhancement Project)	NA	
4	Public Health Engineering	JJM	NA	
		SBM(G)	NA	
5	Skill, Empowerment & Entrepreneurship Department	PLSDTP	NA	
		PMKVY	NA	
		SANKALP	NA	
6	Soil Conservation Department	Soil and Water Conservation -SOPD	NA	
		Soil and Water Conservation -RIDF	NA	

Progress of Works under different Schemes/ Programmes/ Projects across Departments of Current Year

Sl.No	Admin Dept.	Name of Scheme	Number of works sanctioned in the current Year	Progress of Current year works/ Services- Categories number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-24%	Not started	
1	Animal Husbandry & Veterinary	21st LIVESTOCK CENSUS		-	-	-	-	-	-	Out of 678 villages and wards, census started in 165 villages and wards.
		Integrated Sample Survey	30 villages under Barpeta District out of 35 nos. of villages and wards for winter season	-	-	-	-	-	-	Data collection started.
		RGM/ NAIP	Barpeta- Target for A.I.- 84304	-	-	-	1	-	-	
		PPR-EP ASCAD under LHDCP	109200 doses	1	-	-	-	-	-	
		FMD under LHDCP	306300	-	1	-	-	-	-	
		LSD under LHDCP	33000 doses	1	-	-	-	-	-	
		NLM	Nil	-	-	-	-	-	-	

2	Environment & Forest	CAMPA	3	1	1	1	-	-	-	
		Roadside Plantation of National Highway	1	-	1	-	-	-	-	
3	Fishery Department	Pradhan Mantri Matshya Sampada Yojana	7	4	-	2	-	-	1	
		APART	3	2	1	-	-	-	-	
4	Power	AIBB	1	0	0	0	0	1	0	
5	Public Health Engineering	JJM	790	510	144	118	15	3	0	
		SBM(G)	50	50	0	0	0	0	0	
6	PWD Building	Earth work and Site Development work for District Museum at Barpeta	1	-	-	1	-	-	-	Work is in progress.
		Construction of Mini Stadium at Dhemchar Pathar Playfield under 41 Bhawanipur LAC, Assam	1	-	-	1	-	-	-	Work is in progress.
		Construction of 400 M Running Track, Indoor Stadium, Pavilion, Gallery and Earth filling of Raising Low site at Sorbhog Stadium under Sorbhog LAC in Barpeta District for the year 2023-24(Phase-I)	1	-	-	-	-	1	-	Work is in progress.
		Jagannath Community and Skill Centre at Fatemabad TE under Sorbhog LAC (Pkg No. 4).	1	-	-	-	1	-	-	Work is in progress.

		Construction of Principal Quarter at FAAMC & H, Barpeta.	1	-	-	-	-	-	-	Work just started.
		Transformation of School (50 nos) of the State as centre of Excellence in Assam under NESIDS-OTRI for (ii) Sarthebari HS School at Barpeta District, on Engineering, Procurement and Construction (EPC) Mode-III Basis (Group-III).	1	-	-	-	-	1	-	Work is in progress.
7	PWD Roads (Barpeta-Mandia-Chenga TRD)	Mukhya Mantrir Path Nabikaran Aachani (MMPNA) (2023-24)	10	4		1		1	4	
		Mukhya Mantrir Pakipath Nirman Aachani (MMPPNA) (2023-24)	11	-	-	-	-	3	8	
		Mukhya Mantrir Nagariya Pakipath Nirman Aachani (MMNPPNA) (2023-24)	5	-	-	1	-	4	0	
		Mukhya Mantrir Unnota Path Pakikaran Aachani (MMUPPNA) (2023-24)	5	-	-	1	-	-	4	
		Mukhya Mantrir Mathauri Pakipath Nirman Aachani (MMMPPNA)	2	-	1	-	1	-	-	
		Asom Mala (2023-24)	1	-	-	-	1	-	-	
8	Skill, Empowerment & Entrepreneurship Department	PLSDTP	4	-	-	-	2	-	2	
		PMKVY	-	-	-	-	-	-	-	
		SANKALP	2	-	-	-	-	2	-	
9	Water Resource Department	NABARD (RIDF) & SOPD	5	-	2	2	1	-	-	

Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments of Previous Year

Sl.No	Admin Dept.	Name of Scheme	Total Number of Works pending as on the last date of the previous Financial Year	Number of years delayed for completion – as on the last date of last Financial Year-Categories works based on the delay in completion					Progress of Pending Works of Previous years pending as on the last date of last Financial Year – Categorise works based on the stage of physical progress						Remarks
				Less than 1 year	>=1 to 3 Yrs	>=3 to 5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-24%	Not started	
1	Animal Husbandry & Veterinary	NADCP Brucella Vaccine	26384	1	-	-	-	-	1	-	-	-	-	-	Completed
		NADCP CSF	6860	1	-	-	-	-	1	-	-	-	-	-	Completed
2	Fishery Department	PMMSY	6	3	3	-	-	6	4	1	1	-	-	-	
3	Irrigation Department (Sarukhetri-Chenga)	NABARD (RIDF)	1	-	-	-	-	1	1	-	-	-	-	-	Completed
	Irrigation Department (Barpeta-Baghbar Division)	SOPD-G	2	1	1	-	-	-	-	1	-	-	-	1	1 no. of work not started (Issue of Preliminary W.O is in progress)
4	Power	Revamped Distribution Sector Scheme (RDSS)	2	-	-	-	-	-	1	-	1	-	-	-	Scheduled of completion period is 24 months
		Assam Power Distribution System Enhancement and Loss Reduction Project (AIIB)	3	-	-	-	-	-	-	1	1	-	1	-	

		Implementation of 1000 MW Solar Power Plants across the state under Mukhya Mantri Souro Sakti Prokolpo	-	-	-	-	-	-	-	-	-	-	-	-	
5	Public Health Engineering	JJM	790	203	41	0	0	244	510	144	118	15	3	0	
		SBM(G)	13158	13158	0	0	0	13158	0	358	2632	4605	5263	0	
6	PWD Building & NH Department	PMJVV	1	-	-	1	-	1	1	-	-	-	-	-	Completed
		RUSA	1	-	-	1	-	1	-	1	-	-	-	-	Work in progress
		NIDA (SOPD)	1	-	1	-	-	1	-	1	-	-	-	-	Work in progress
		NLPCR	1	-	-	-	1	1	-	1	-	-	-	-	Work in progress (89.62%)
		PMGSY-III (2022-2023)	1	-	1	-	-	1	-	1	-	-	-	-	
		Periodic Renewal under PMGSY	1	1				1	1						
		SOPD-G (2020-21)	1	-	1	-	-	1	-	1	-	-	-	-	
		SOPD-G (2023-24)	1	-	-	-	-	-	-	-	-	-	1	-	
		RIDF-XXVII of NABARD (2021-22)	2	1	1	-	-	2	-	1	1	-	-	-	
		CRIF (2020-21)	2	-	2	-	-	2	-	1	-	1	-	-	
		Mukhya Mantrir Pakipath Nirman Aachani (MMPPNA) (2022-23)	10	10	-	-	-	10	-	4	5	1	-	-	

7
















PWD Roads
(Bhawanipur-
Sarbhog-
Pakabetbari TRD)

Mukhya Mantrir Pakipath Nirman Aachani (MMPPNA) (2023-24)	10	-	-	-	-	-	-	1	2	3	3	-	1 works is in Priliminary stage
Mukhya Mantrir Path Nabikaran Aachani (MMPNA) (2022- 23)	3	-	3	-	-	3	2	1	-	-	-	-	
Mukhya Mantrir Path Nabikaran Aachani (MMPNA) (2023- 24)	5	4	-	-	-	4	1	2	1	1	-	-	
Mukhya Mantrir Unnota Path Pakikaran Aachani (MMUPPNA)(202 2-23)	2	2	-	-	-	2	-	-	1	1	-	-	
Mukhya Mantrir Unnota Path Pakikaran Aachani (MMUPPNA)(202 3-24)	2	-	-	-	-	-	-	-	1	-	1	-	
Mukhya Mantrir Mathauri Pakikaran Aachani (MMMPNA) (2022-23)	2	2	-	-	-	2	-	-	1	1	-	-	
Mukhya Mantrir Nagariya Pakikaran Aachani (MMNPPNA)(202 3-24)	6	-	-	-	-	-	-	2	-	2	-	-	2 nos. of works is in Priliminary stage

		Road Safety	1	1	-	-	-	1	1	-	-	-	-	-	
		ROB-SK-38	1	-	-	-	-	-	-	-	-	-	-	-	Priliminary works in progress
8	PWD Roads (Barpeta-Mandia- Chenga TRD)	PMGSY	11	-	4	2	5	11	-	7	2	1	1	-	
		SDRF	1	-	-	1	-	1	-	1	-	-	-	-	
		SOPD-G	6	-	-	6	-	6	-	3	1	-	1	-	
		NABARD (RIDF XXV)	1	-	-	1	-	1	-	1	-	-	-	-	
		Mukhya Mantrir Path Nabikaran Aachani (MMPNA) (2022-23)	9	-	9	-	-	9	-	4	-	-	1	4	
		Mukhya Mantrir Pakipath Nirman Aachani (MMPPNA) (2022-23)	36	-	36	-	-	36	-	15	6	12	3	-	
		Mukhya Mantrir Unnota Path Pakikaran Aachani (MMUPPNA) (2022-23)	4	-	4	-	-	4	-	3	-	1	-	-	
		Mukhya Mantrir Mathauri Pakikaran Aachani (MMMPNA) (2022-23)	2	-	2	-	-	2	-	1	-	1	-	-	
Mukhya Mantrir Path Nabikaran Aachani (MMPNA) (2023-24)	6	6	-	-	-	6	-	-	1	-	1	4			

		Mukhya Mantrir Pakipath Nirman Aachani (MMPPNA) (2023-24)	11	11	-	-	-	11	-	-	-	-	1	10	
		Mukhya Mantrir Unnota Path Pakikaran Aachani (MMUPPNA) (2023-24)	5	5	-	-	-	5	-	-	-	-	-	-	
		Mukhya Mantrir Nagariya Pakikaran Aachani (MMNPPNA)(2023-24)	5	5	-	-	-	5	-	-	1	-	4	-	
9	Skill, Empowerment & Entrepreneurship Department	PLSDTP	3	3	-	-	-	3	2	-	-	-	-	1	
10	Soil Conservation Department	SOPD-G	2	1	1	-	-	-	-	-	1	1	-	-	
		WDC-PMKSY 2.0	2	2	-	-	-	-	-	1	1	-	-	-	
11	Water Resource Department	NABARD (RIDF) & SOPD	4	-	3	1	-	4	-	2	2	-	-	-	

Attendance of DDC Meeting for the month of September 2025 held on 10/10/2025 at 11:00 AM in the Conference Hall of District Commissioner, Barpeta.

Sl No	Name	Designation	Mobile No	Signature
1	Rohan Kr Jha, IAS	District Commissioner, Barpeta		
2				
3				
4				
5				
6				
7				
8	Siddhant Sankar Chelika	Divisional Soil Conservation Officer	9435046259	
9	Anup Kumar Deka	GM(ire), DJCC, Barpeta	9435482873	
10	ANANYA GOGOI	DIPRO, BARPETA	7577891662	
11	Triedib Kumar Pathan	TO, PHED, Barpeta	9476688467	
12	Kaushik Pathan	AE, PHED, Barpeta	9577155664	
13	Shantimula Das	AE, PHED, Barpeta	9706204229	
14	Ar Choudhary	AEE, PWD(B), Barpeta	7002854059	
15	Kichin Ch. Das	AEE, PWD(B), Barpeta	9864130785	
16	Nagan Ch. Das	EE, PWD(B) Barpeta	9435758095	
17	Dr. Pooja Kr Das	DW, Barpeta	8638870996	
18	Manishul Islam	EE, PWD, B&P Barpeta Rd.	9435028075	
19	Tarun Ch. Das	EE PWD Bhowanipur Sankarpara Police Station TAP	9552119797	
20	Mridul Kr Das	EE, Barpeta - Changa Mandira Divn. (Impn) Barpeta	9957453986	
21	Manik Dutta.	EE, Bhowanipur Sankarpara Police Station (Impn)	9857596280	
22	Hirendra Kumar	A.E., Water Resour. Dept. Barpeta	9435046701	

Sl No	Name	Designation	Mobile No	Signature
23	Bitapan Das	Assistant Engineer BWRD	8751999756	
24	Ismael Hussain, DM, DITEC		9866701075	
25	Achinta Das	Assistant Dist. & charge	7002743091	
26	Shresni Das	HA. Beat Officer SF Div Barpeta	6001017887	
27	Shanjit Talukder	BYA S.E. Barpeta	9678524384	
28	Arif Ahmed	Tech. Assst (Project) Barpeta	9435233143	
29	Gautam Sahaia	AGM, APDCL	8000986198	
30	Rafiqul Islam	DPM, ASDM	7002886524	
31	Ranab Das	Assistant Engineer PWRD	8425083889	
32	Diju Bhasali	AEE, Chenga T. Road Division (PWRD)	8638091495	
33				
34				
35				
36				
37				
38				
39				
40				