


GOVERNMENT OF ASSAM
OFFICE OF THE DEPUTY COMMISSIONER:.....:BARPETA

Address :
Ward No.: 05, P.O.: Barpeta, P.S.: Barpeta
PIN: 781301

Contact details :
Ph. No.: 03665-252129
E-mail: dc-barpeta@nic.in

**MINUTES OF THE
DISTRICT DEVELOPMENT COMMITTEE MEETING FOR THE MONTH OF OCTOBER, 2022
HELD ON 09-12-2022 AT 11.00 A.M. IN THE CONFERENCE HALL OF DEPUTY
COMMISSIONER'S OFFICE, BARPETA**

The list of officers present is enclosed at Annexure -I.

The meeting was presided over by Shri Aayush Garg, IAS, Deputy Commissioner, Barpeta.

After the Welcome address the meeting thereafter reviewed department wise follow up action in the light of discussion incorporated in the minutes of the last District Development Committee Meeting held on 19/10/2022.

The Chairman reviewed the Dashboard and Indicators of the Chief Minister's Monitorable Targets with the concerned departments and the Chairman instructed to all the concerned departments to upload the required data by 31/12/2022 positively.

1. PHE:-

In a query by the Chairman regarding progress of JJM, the Executive Engineer, PHE Division, Barpeta informed that 28415 nos. of FSTC connection have been completed out of the target of 200005 nos, 1623 nos. of Tap connection at L.P. Schools have been completed out of the target of 1892 nos. and 1028 nos of Tap connection at AWCs have been completed out of the target of 1507 nos under JJM. The Chairman instructed the E.E, PHE, Barpeta to complete the remaining work before the next District Development Committee Meeting.

2. PWD (Building):-

In a query by the District Development Commissioner, Barpeta, regarding pending tendering process and new project proposals, the Executive Engineer, PWD-Barpeta District Territorial Building Division, Barpeta informed the house that pending tendering process has already been completed and the new project proposals have already been submitted to the General Administration Department, Dispur, Guwahati for approval.

3. PWD (Roads) :-The Executive Engineer PWD-Barpeta-Patacharkuchi-Sarukhetri Territorial Road Division, Pathsala informed that a team visited the encroachment areas of Kayakuchi Neolarbhitha Road, but the local people of that areas obstructed the team for which the encroached areas could not be cleared.

The Chairman instructed the Circle Officer, Barpeta Rev. Circle to visit the areas and submit a detailed report within 3 days.

4. Sports & Youth Welfare:- The District Sports Officer, Barpeta informed the house that the "Chief Minister's Samagra Gram Unnayan Yojana" was started from 2017-2018. The District Sports Officer, Barpeta also informed that 23 nos of Schools Playground had been approved in Barpeta District. Accordingly, 2nd installment of fund has already been released to most of the schools. But, the Utilization Certificate has not yet been received from the concerned schools for which the 3rd and final installment has not been received from the Govt.

The Chairman instructed the District Sports Officer, Barpeta to share the list of schools to the Inspector of Schools, Barpeta immediately for taking necessary action.

5. Water Resources:-

In a query by the Chairman regarding major damages caused by the recent flood, the Executive Engineer, Water Resources, Division, Barpeta informed the house that Plan & Estimate has already been submitted to the concerned higher authority for approval. The Executive Engineer, Water Resources, Division, Barpeta has also informed the house that there is no official approval from the higher authority till date.

He also informed that for maintenance of the damaged area affecting the local people during the last flood, a proper approval is needed from the concerned higher authority. The Chairman instructed the EE, Water Resource Department to take necessary steps for getting approval from the concerned Higher Authority in this regard.

6. Town & Country Planning:-

In a query by the Chairman regarding status of the "Impvt. of Mahatma Gandhi Park in front of the District Transport Office, along with River Side, the Deputy Director, Town & Country Planning, Barpeta informed the house that the working Plan & Estimate has already been prepared.

The Chairman asked about the availability of land for the purpose. Then, the Deputy Director, T&CP, Barpeta replied about the availability of land. The Chairman instructed the Circle Officer, Barpeta Rev. Circle, Barpeta to visit the site & to spare 2 bighas of land for the same.

The Deputy Director, Town & Country Planning, Barpeta presented a Power Point presentation on the Draft Master Plan of Barpeta Road Municipal Board.

The Chairman instructed the Deputy Director, Town & Country Planning, Barpeta to prepare a map and to share the same to the concerned department for preparation of more effective Master Plan of Barpeta Road Municipal Board.

7. Health:-

In a query by the Chairman regarding J.E and A.E.S cases in Barpeta District, the Joint Director of Health Services, Barpeta informed the house that the cases of JE had increased from 18 to 20 till December first week and the cases of AES had increased from 23 to 25. He also informed that the MMR and death cases has been showing an increasing rate since the last few months.

The Chairman instructed the Joint Director of Health Services, Barpeta to prepare a proper powerpoint presentation and to show the actual MMR. The Chairman also instructed the Additional Deputy Commissioner (Health) and Circle Officer concerned to visit the CHCs to get information regarding MMR and prepare a detail report for presentation in the next District Development Committee Meeting.

8. DI & CC:-

In a query by the Chairman regarding proposal for Geographical Indication (GI) of Bell Metal of Sarthebari area, the General Manager, DI&CC, Barpeta informed the house that proposal has already been sent to the concerned higher authority for approval. No approval has been received from the Govt. till date.

The Chairman instructed the DI&CC, Barpeta to convene a meeting with the stake holder for upgradation of the Bell Metal industry immediately. A DPR detailing the new initiatives to be taken is to be submitted by GM, DICCC within 7 days.

9. Agriculture:-

The Chairman instructed the Circle Officer, Barpeta to check the Stock Register maintained by the District Agriculture Officer, Barpeta and to submit a detail report in the next District Development Committee Meeting.

The Chairman instructed the District Agriculture Officer, Barpeta to prepare a detail report on PM-KISSAN properly and submit the same in the next District Development Committee Meeting. A Circle wise PMKISAN report along with the details of Paddy procurement to be given by District Agriculture Officer in the next meeting.

10. Social Welfare:-

In a query by the Chairman regarding the progress of Model AWCs, the District Social Welfare Officer, Barpeta informed the house that 11 nos. of Model AWCs have already been completed out of 12 nos. of Model AWCs. 1 No. of Model AWC at Kukarpar has not started due to falling in VGR land. The same shall be completed in all respects by the next DDC meeting.

The Chairman instructed the Circle Officer, Chenga Rev. Circle, Chenga to visit the site and submit a detail report accordingly.

11. APDCL:-

In a query by the Chairman regarding progress of Electrification at AWCs and L.P Schools under Sonali Xaishab Bikashita Axom, the Technical Assistant (Project) APDCL informed the house that 161 nos. of AWCs have already been electrified out of 201 nos. of AWCs, the remaining 40 nos. of AWCs will be completed by 31/12/2022 positively

The Technical Assistant (Project), APDCL, Barpeta also informed that 194 nos. of L.P. Schools have already been completed out of 197 nos. of L.P. Schools, the remaining 3 nos. of L.P.

Schools namely:-1. Pachim Niralachar L.P. Schools 2. Taitapur L.P. Scholl and 3.Balidhari L.P. School will be completed by 31/12/2022 positively.

12.AAGY:-

The Chairman expressed displeasure about the progress of AAGY schemes and instructed all the concerned Circle Officers to look into the matter and complete the remaining works by 31/12/2022 positively.

13. CM Dashboard Targets:-

The Chairman also mentioned in the meeting that there is a target for every Line Departments set by the CM Dash Board. It is important to follow the number mentioned against each and every department, because December is the last month where we can improve our performance. There is a probability of a CM conference to be held in January where these performance oriented numbers will be monitored. Therefore, all Additional Deputy Commissioner, Barpeta are advised to monitor and evaluate these performance made by the departments. If a department is performing well than this is the time to flaunt their good work. The next meeting will be based on this topic only.

Action: All Concerned Department

The meeting ended with a vote of thanks from the Chair.



(Aayush Garg, I.A.S)
Deputy Commissioner,
Barpeta.

Date:-

27/12/22

Memo No. BDD-483/2019/DDC/86-89 (A)

Copy to:-

1. The Commissioner Lower Assam Division, Guwahati-1 for favour of kind information.
2. The Staff Officer to the Chief Secretary to the Govt. of Assam, Dispur, Ghy-6 for kind appraisal to the Chief Secretary.
3. The PS to the Addl. Chief Secretary to the Govt. of Assam, T & D Deptt. Dispur, Guwahati-6 for kind appraisal to the Addl. Chief Secretary.
4. The Director, M & E Division, T & D Deptt, Assam, Dispur, Guwahati-6 for kind information.
5. The Director, DCP Divn., Deptt, Assam, Dispur, Guwahati-6 (Annexure-A enclosed) for kind information.
6. The DIO, NIC, Barpeta. He is requested to upload the minutes in the District Website.
7. The All concerned members of DDC meeting for information and necessary action.



District Dev. Commissioner,
Barpeta.